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ANNETTE ISLAND SITE PREPARATION
TREE/BRUSH CLEARING FINAL REPORT
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1.0 Introduction and Project Summary

FAA contract DTFA04-99-P-20129, Brush Cutting/Clearing on Annette Island, Alaska, was
awarded to Metlakatla Indian Community (MIC) on September 7, 1999. Clearing work began
September 20, 1999 and was completed December 17, 1999, MIC's subcontractor for this
project was Metlakatla Power and Light, an entity of the MIC.

Annette Island is located in southeast Alaska, approximately 15 miles south of Ketchikan.
Metlakatla, population approximately 1600, is situated at the northern tip of the Metlakatla
Peninsula, the only inhabited arca of the island. The United States and Canadian governments,
along with private companies, leased much of the Metlakatla Peninsula from World War 11 until
the mid-1970s. These entities left abundant evidence of their presence on the island, to include
many buildings, miscellaneous equipment, abandoned drums and other materials. Since its
abandonment in the 1940s to 1970s, the area has become overgrown with vegetation. This
confract was initiated to reclaim the facility sites from the temperate rainforest. After clearing,
the sites will be cleared of the above-mentioned structural remains, abandoned equipment,
debris, etc. left behind and subsequently revealed through this contract.

The photos on the following page show a pictoral narrative of the project; once trees were felled
(see Photo 1), the material was manually hauled (see Photo 3) or slung with a boom truck (Photo
4) to the chipper. One person typically ran the chipper (see Photo 5). At the beginning of the
project, wood chips were directed into pickup truck beds for hauling to the Metlakatla Landfill.
After only two trips to the landfill using that method, the subcontractor determined it would be a
better use of time and resources to stockpile the chips on site for later removal using a backhoe
and dump truck (see Photo 6 below).

The site preparation contract as sent to MIC required the contractor to remove trees and brush at
the sites identified below, as well as to remove building remains, drums, abandened equipment,
and general site debris. MIC split the contract into two phases: brush clearing and materials
removal, such as building remains, drums, abandoned equipment, and drums.

The contract required trees and brush to be felled no more than four inches above ground surface.
Smaller material was chipped and hauled off site and, as specified in MIC’s Clearing, Re-
vegetation, and Reseeding Plan, larger logs were limbed and cut into approximately 6-feet
lengths and were left stacked on site stacked along the nearest roadway for local residents to
retrieve for personal use. Most chips were hauled to two residences very near most of the project
clearing work, where the owners had requested the chipped material for landscaping. Woody
debris from sites farther away from the above-mentioned residences was hauled to the Metlakatla
Landfill for disposal and subsequent burning. A total area of approximately 369,400 square feet
(SF) (8% acres) was cleared in the process of executing this contract, penerating approximately
285 cubic yards (CY) of woody debris.
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Felled material was usually packed out

Felled material was fed into the chipper.
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2. Clearing a pathway to the pipeline
platforms along Army Beach.

4, Some material was piled and slung to the
chipper using a boom truck.

6. Chipped material was stockpiled on site
and then loaded into a dump truck for
hauling.
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A Lessons Learned

Communication proved to be an area in need of improvement. For example, contract work was
scheduled to begin September 13, 1999, but actually began September 20, 1999. The
Metlakatla Indian Community’s Contracts and Grants department and the FAA were expecting
and prepared to begin work on September 13. Apparently, the subcontractor failed to notify
MIC their start date had changed, leaving the FAA contracting officer’s technical representative
(COTR) on site one week early. This communication difficulty proved to be indicative of what
lay ahead. As revealed in the daily field reports, MIC’s subcontractor commonly failed to
arrive on site in a timely fashion, without notifying the COTR of the change in plans.

B. Project Difficulties

Project difficuliies were encountered due to relentless inclement weather during nearly the
entire tree and brush removal contract. Record rainy and windy weather hampered productivity
and even created personnel safety hazards. Additional complexities arose from personnel
issues: MIC's subcontractor had difficulty keeping the brush-clearing positions filled.

MIC’s decision to split the contract into two phases meant that debris had to be moved and
maneuvered around throughout the tree and brush clearing process, whereas if MIC had
pursued one subcontractor for the entire project as it was written, the removal and cutting work
would have occurred simultaneously.




X X N EEN NN ENRENNNERENENENENERENRENENEEENENEEEEEERERE R XN X XXX

.

2.0 Site-by-Site Description of Accomplishments

A Tank Farm, Site 42

Clearing work began on the tank farm site on September 20, 1999, and continued through
October 7, 1999, The scope of work included vegetation clearing inside the fenced area and a
10-12 ft swath around the outer perimeter of the fence. Approximately 27 CY of woody debris
were hauled from this approximately 80,000 SF site. Seven of these cubic vards of chipped
material were hauled to the Metlakatla landfill and burned, and the other 20 vards were hauled
to two nearby residences whose owners had requested the material for landscaping., Several
stacks of wood cut in approximately 6-feet lengths were left on site for residents to collect for
personal use. See photos 1-10 below, showing brush clearing activities at the tank farm area.

Once clearing work removed the trees near the pump house near the fuel dispensing island, the
shoddy structure was extremely susceptible to wind damage, and detenorated rapidly
throughout the project. At the time of this report, the structure has only one wall, partially
intact. Clearing work at the tank farm area uncovered previously unnoticed dumped material
just beyond the tank farm back fence. These materials consisted of spent fuel and paint
containers and fuel filters.

l. Inside the tank farm at former tank 2. Inside the tank farm at former tank
cradles prior to clearing work. cradles after clearing work.
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3. SE corner of tank farm prior to clearing 4. SE comner of tank farm after partial
activities. clearing work.
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7. Interior of tank farm where previous 8
tanks were located, prior to clearing.

9. Tank farm interior prior to clearing.

I‘} Back (N'W) fence line after c]earing_g,wark.

- b -
8. Interior of tank farm where previous 8
tanks were located, after clearing.

10. Tank farm interior after clearing.
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B. Army Beach

Clearing activities at the Army Beach tank platform sites included clearing a pathway from the
heach up to each tank platform as well as clearing the platforms themselves and a pathway
around each. Work began on these sites October 5th and was completed the following day,
Cctober 6, 1999,

Due to the isolated nature of and extremely limited access to these sites, the woody debris
cleared at these sites was removed from the platforms and pathways and left in the forest in the
surrounding area. Approximately 3600 SF were cleared at the combined locations of the tank
platforms along Army Beach. No dump areas or other issues of environmental concern were
noted duning the clearing process at this site. See photos 1-4 below, which show clearing

activities at this site

" i

3. Tank Platform 4 prior to clearing work.

4. Tank Platform 4 after clearing work.
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Cc. Gear Shed Building 217
The scope of work executed at the Gear Shed Building (also known as Bldg 217) included
clearing brush in a 10-12 fi pathway from the main dock road to and around the former

building, as well as inside the former building’s perimeter. Clearing activity on this site began

September 28" and, although it was mostly complete on October 1, the site was 100% complete
on November 2", 1999. Approximately 2000 SF of clearing at this site vielded approximately
5 CY of chipped woody debris, which were hauled from this site to a nearby residence to be
used for landscaping. Felled trees were cut into 4-10 feet lengths and subsequently stacked and
left on site for residents to collect for personal use. See photos 1-3 below, showing clearing
activities at this site.

fter clearing work.

-3
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D. 7000 Gallon AST near Blde 217

The 7,000 gal aboveground storage tank (AST) described herein sits just off the east side of
Butterfly Avenue, close to the comer of Butterfly Avenue and Main Dock Road. Tree and
brush clearing activities at this site included clearing a 10-12 ft pathway from Butterfly Avenue
to and around the tank. Clearing activity on this site began September 28" and, although it was
mostly complete on October 1, the site was 100% complete on November 2™, 1999,
Approximately 2000 SF of clearing at this site vielded about 5 CY of chipped woody debris,
which were hauled from this site to a nearby residence to be used for landscaping. Felled trees
were cut into 4-10 feet lengths and subsequently stacked and left on site near the roadway for
residents to collect for personal use. See the photo below, which shows this site after clearing
work, Prior to clearing activities, the tank was completely concealed from view across the
roadway where this photo was taken.

l. 7000 AST after clearing work.
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F. Old Power Plant

Tree and brush clearing activities at the old power plant included clearing a 10-12 ft pathway
around the concrete tank saddles just south of the building and along the pipeline to the
building, as well as a 10-12 ft pathway around the building. Work began on this site November
6" and continued intermittently until the site was finalized December 2™, 1999. Approximately
5000 SF of clearing at this site vielded about 10 CY of chipped woody debris, which were
hauled from this site to a nearby residence to be used for landscaping. Felled trees were cut into
4-10 feet lengths and subsequently stacked and left on site for residents to collect for personal
use. See photos 1-4 below, showing clearing activities at this site.

Although building materials and general debris were scat around the c er house,
Although building d g al deb B ttered around the old power house, no
previously unknown hazardous substances were noted during or after the brush clearing etforts
at this site.

Pipeline route from tank saddles to 4. Pipeline route from tank saddles to
power plant building prior to cleaning. power plant building after cleaning.
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G. Equipment Wharehouse Building 100

The Equipment Warehouse (Building 100) is located on the west side of Butterfly Avenue,
approximately half-way from the comner of Main Dock Road to the gas staion. Coniracted tree
and brush cutting activities at this site included clearing the area within the former building’s
footprint as well as a 10-12 ft perimeter pathway. Work on this site occurred the week of
November 22-26, 1999, Approximately 6000 SF of clearing at this site vielded about § CY of
chipped woody debris, which were hauled from this site to a nearby residence to be used for
landscaping. Felled trees were cut into 4-10 feet lengths and subsequently stacked alongside
Butterfly Avenue for residents to collect for personal use. Photos 1-4 (below) show cleaning
activities at this site,

Although the site is literally covered with decaying building materials, no materials or
substances of obvious environmental concern were discovered during the brush clearing
operation.

1. Heavy Equipment Warehouse Building 2, Heavy Equipment Warehouse Building
100 prior to clearing work. 100 after ¢learing work.

3. Entrance to Bldg 100 from across 4.  Entrance to Bldg 100 from across
Butterfly Ave prior to clearing. Butterfly Ave after cleanng.

10
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H. Auto Repair Shop Building 219

The Auto Repair Shop (Building 219) is also located on the west side of Butterfly Avenue,
across the street from the gas station. Clearing work at this site included the area within the
former building’s footprint as well as a 10-12 fi pathway around the perimeter, to the outer
FAA Storage Yard boundary on the north side. Work on this sub-parcel within the FAA
Storage Yard began November 3" and continued intermittently until it was finished December
2, 1999, Approximately 5000 SF of clearing at this site vielded about 8 CY of chipped woody
debris, which were hauled from this site to a nearby residence to be used for landscaping.
Felled trees were cut into 4-10 feet lengths and subsequently stacked alongside Butterfly
Avenue for residents to collect for personal use. Photos 1-3 below show clearing activities at
this site.

All discernable remains of this building have been removed or have decayed; no structure or
foundation materials remain to any appreciable degree. The many other items revealed during
the brush clearing operations appear to be benign in nature and present nmo cause for
environmental concern.

. FAA Storage Yard in the area of Bldg
| 9 after clearing work.,

. FAA Storage Yard in the area of Bldg

g |
-
219 prior to clearing work. 2

3. Building 219 area after clearing. Note
northern boundary of FAA storage vard.




e

[

00C00CC0000CC000C0000000000000C000COP00C000000000000E

IS

0 €

A Gas Station

The gas station (Site 49) is, at the date of this report, intact and 1s located on the east side of
Butterfly Avenue, approximately 275 fi north of the intersection of Butterfly and 28" St. Tree
and brush cutting at this site included an area north of the building as well as a pathway around
the building's perimeter, which approached the slough behind the building to the east. The area
north of the gas station was cleared 1o expose piping in the area which was previously disguised
by vegetation. Clearing activities at the gas station began on October 8", and although most
work at this site was completed by October 13, work was finalized December 14, 1999, A
cleared area of approximately 10,000 SF at this site (building and drive areas included) yielded
about 7 CY of chipped woody debris, which were hauled from this site to 2 nearby residence to
be used for landscaping. Felled trees were cut into 4-10 feet lengths and subsequently stacked
alongside Butterfly Avenue for residents to colleet for personal use. No issues of
environmental concern were brought up whilst clearing this site, and no previously unknown
objects or “surprises” were discovered. Photos 1-4 below show clearing activities at this site.

' {ha ‘.|..- " 2 ity ' . e ) i
. North of the gas stati 2. North of the gas station after clearing
work. work.

. South of the gas station prior to clearing 4. South of the gas station after clearing
work. work.

1
o
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JKL. Personnel Garage Buildings 201, 203, and 205

Former personnel garage buildings 201, 203, and 205 were located on the east side of Butterfly
Avenue, between the intersection of Butterfly and 28" St and the gas station (Site 49). Tree and
brush cutting at these sites was combined so the cleared area and efforts associated therewith
were contiguous. The cleared area stretched north-south from 28th St to the gas station and
east-west from the slough east of the site to Buttertly Avenue. Clearing activities at the
personnel garages area began on October 117, and although most work at this site was
completed by November 2, work was finalized December 14, 1999, A cleared area of
approximately 40,000 SF at this site (building and drive areas included) yielded about 17 CY of
chipped woody debris, which were hauled from this site to a nearby residence to be used for
landscaping. Felled trees were cut into 4-10 feet lengths and subsequently stacked alongside
Butterfly Avenue and 28" St for residents to collect for personal use.

Mo issues of environmental concern were brought up whilst clearing this site. However, large
amounts of roofing sheet metal, left atter the building was burned for fire training, remain at the
site and may migrate from or around the site due to the high winds in the newly opened area.
Debris material and appliances which had gone unnoticed before were noted in the slough on
the eastern site border. See Photos 1-3 below.

Personnel Garages Area after clearing.

1. Personnel Garages Area prior to clearing
work. Note small building visible in background.

3. Personnel garages area after clearing.
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M. Fire Truck Hut

The Fire Truck Hut (Site 50) is, at the time of this report, still intact and lies on the west side of
Butterfly Avenue, approximately 150-200 ft north of the intersection of Butterfly and 28" St.
Tree and brush cutting at this site was combined with the clearing associated with the larger
FAA Storage Yard. The cleared area for the fire truck hut consists of the perimeter around the
building: east to Butterfly Avenue, and approximately 10-12 ft around the north, west and south
sides of the building. Clearing activities at the fire truck hut began on October 11" and
although most work at this site was completed by October 13, work was finalized December 14,
1999, A cleared area of approximately 10,000 SF at this site (building and drive areas
included) vielded about 7 CY of chipped woody debris, which were hauled from this site to a
nearby residence to be used for landscaping. Felled trees were cut into 4-10 feet lengths and
subsequently stacked alongside Butterfly Avenue for residents to collect for personal use.

[t was noted that once the surrounding trees were removed, the fire truck hut appears
significantly more vulnerable to wind damage. No issues of environmental concern were
brought up whilst clearing this site, and no previously unknown objects or “surprises” were
discovered. Photos 1 and 2 below show clearing activities at this site.

1. Fire truck hut prior to clearing work. 2. Fire truck hut after clearing work.
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N. Garage/Machine Shop Bldg 313

The former Garage and Machine Shop, Building 313 (Site 51) was situated on the northwest
corner of the Butterfly Avenue-28" St intersection. Tree and brush cutting at this site was
combined with the clearing associated with the larger FAA Storage Yard. The cleared area for
the garage/machine shop stretched east to Butterfly Avenue, south to 28" St, and approximately
10-12 ft around the west and north sides of the former building. Clearing activities at this site
began on October 21" and were completed on November 2, 1999. A cleared area of
approximately 10,000 SF at this site (building and drive areas included) yielded about § CY of
chipped woody debris, which were hauled from this site to a nearby residence to be used for
landseaping. Felled trees were cut into 4-10 feet lengths and subsequently stacked alongside
Butterfly Avenue and 28" St for residents to collect for personal use.

No issues of environmental concern were noted or brought up whilst clearing this site, and no
previously unknown objects or “surprises” were discovered. However, large amounts of
roofing sheet metal, left afier the building was burned for fire training, remain at the site and
may migrate from or around the site due to the high winds in the newly opened area. Photos 1-
4 below show clearing activities at this site.

. o
1. Building 313 area of the FAA storage 2. Building 313 area of the FAA storage
vard along 28" St prior to clearing. vard along 28" St after clearing.

3. Building 313 area of the FAA storage 4. Building 313 area of the FAA storage
yard along Buttertly Ave prior to clearing. yard along Butterfly Ave after clearing.
15
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P. PAA Garage at Hangar

Today the former Pan-American Airways garage, located south of the hangar, remains only as a
rock fireplace. Tree and brush cutting at this site was actually nearer to the former control
tower site, immediately below and west of the tower legs to the nearby roadway. The area was
cleared in order to access an underground storage tank in the area and also to access any
potentially contaminated soil associated with the tank. The cleared arca for the PAA garage
line item extended approximately 30 ft x 40 ft (1,200 SF). Clearing activities took only one day
at this site (November 6, 1999), and the approximately 2 CY of chipped woody debris were
removed on December 1, 1999, All felled trees were removed and, along with the chipped
material, hauled to the Metlakatla Landfill for disposal.

It was noted by the FAA's COTR that after the MIC subcontractor cut and removed the trees in
that area, more trees were cut by an unknown party and left on site. No issues of environmental
concern were brought up whilst clearing this site, and no previously unknown objects or
“surprises” were discovered. Photos 1-3 below show clearing activities at this site.

1. Control tower base near PAA garage
prior to clearing activities.

3. Control tower base after cleaning work.

16
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Q. FAA Storage Yard

The FAA Storage Yard, situated on the northwest comer of the Butterfly Avenue-28" 5t
intersection, occupies approximately 180,000 SF (inclusive of buildings and drive areas). Tree
and brush cutting at this site was combined with the clearing associated with three smaller sites
within the storage yard area: the auto repair shop building (219), the fire truck hut (building
220), and the garage/machine shop building (313). Other former building carcasses also
occupy the storage vard area, but the only standing structure is the fire truck hut. The cleared
area for the storage vard is composed of 325 ft north along Butterfly Avenue and 575 fi west
along 28" St from the intersection of the above named streets, resulting in approximately 4
acres of cleared area. Clearing activities at this site began on October 21* and were completed
on December 17, 1999, This site languished on the “to do™ list partly due to its size and partly
due to performing work at other sites while this one was in progress. Clearing these four acres
at the storage vard area yielded about 170 CY of chipped woody debris, which were hauled
from this site to two nearby residences to be used for landscaping. Felled trees were cut into 4-
10 feet lengths and subsequently stacked alongside Butterfly Avenue and 28" St for residents to
collect for personal use.

No issues of environmental concern were brought up whilst clearing this site, and although
many more objects than previously known were revealed, no “surprises” or hazardous materials
were discovered. Photos 1-12 below show clearing activities at this site.

l. Interior of FAA Storage Yard prior to 2. Interior of FAA Storage Yard after
clearing. clearing.
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3. FAA Storage Yard back corner fence post
prior to clearing.

4. FAA Storage Yard back corner fence post
afier clearing.

5. FAA Storage Yard at back comer fence
post.

clearing.

6. FAA Storage Yard at back comer fence
post after clearing.

8. FAA Storage Yard along 28" St. after
clearing.
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before clearing,

9, FAA Storage Yard along Butterfly Ave

10. FAA Storage Yard along Butterfly Ave
after clearing. Note fire truck hut visible.

11. FAA Storage Yard across from gas

station prior to clearing.

12. FAA Storage Yard across from gas
station after clearing.
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R. Downed Towers Near NDB

Mear the existing NDB lie the remains of four abandoned towers which were downed and have
been partially removed for recycling. Tree and brush cutting at this site was limited to the area
around and to the western-most tower base. All cutting work on this site was complete on
November 6" and the material was removed (bringing the site to 100% completion) on
December 1%, 1999, A cleared area of approximately 700 SF at this site yielded about 2 CY of
chipped woody debris, which were hauled from this site to the Metlakatla landfill for disposal.

No issues of environmental concern were brought up whilst clearing the downed tower near the
NDB, and no previously unknown objects or “surprises” were discovered. Photos 1-4 below
show clearing activities at this site.

I. Near NDB at abndoned downed tower 2. Near NDB at abandoned tower afier

during clearing operations. clearing operations.

=
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3. Abandoned downed tower near NDB 4. Abandoned downed
prior to clearing. after clearing activities.

near NDB
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s. Sand Shed/Asphalt Plant

The area to be cleared near the sand shed/asphalt plant (no longer a standing structure) was to
have been in the area of a 25,000 gallon fuel storage tank. The tank was not successfully
located and the area cleared is the most probable tank location, as determined by FAA's COTR.
This area was surrounded by man-made berms on two sides, a slough on one side, and a
backfilled and compacted access roadway on the other. All cutting work on this site was
complete on December 6™ and the material was removed (bringing the site to 100% completion)
on December 7%, 1999, A cleared area of approximately 3300 SF at this site yielded about 3
CY of woody debris, which were hauled from this site to the Metlakatla landfill for disposal.

INo issues of environmental concern were noted or brought up whilst clearing this site, and no
gnt up g

previously unknown objects or “surprises™ were discovered. Photos 1-4 below show clearing

activities at this site.

l.

2.  Sand shed/asphalt
clearing activities. clearing.

Sand shed/asphalt plant area prior to

3. Sand shed/asphalt plant area of probable 4, Sand shed/asphalt plant area of probable
tank location, prior to clearing. tank location, after clearing. Note upright
drum visible after clearing.
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T. Service Garage Building 314

The service garage Building 314 (Site 553) remains only as a concrete pad and metal door frame
on the south side of 28" St just west of the intersection with Butterfly Avenue. Tree and brush
cutting at this site included the area over an underground storage tank adjacent to the building
area. Clearing activities at the service garage building only encompassed one day's work,
November 9, 1999, Felled material to be chipped was hauled across the street to the FAA
storage vard and chipped there. A cleared area of approximately 8,000 SF at this site (building
and dnve areas included) yielded about 3 CY of chipped woody debris, which were hauled
from this site to a nearby residence to be used for landscaping. Logs from felled trees were cut
into 4-10 feet lengths and subsequently stacked alongside 28" St for residents to collect for
personal use.

Clearing activities at this site allowed better evaluation of the many vehicles and other
abandoned equipment and materials. As the trees and brush were cleared away, the sheer
number of vehicles present behind the site became more evident. Although no specific areas of
obvious contamination were noted, the dense vehicle population in back of this site may be a
source of contamination, See Photos 1 and 2 below, showing the site after clearing work.

v

2. Building 314 after clearing work.
vehicle carcasses in back of site. Former UST location is at right of photo.

|. Building 314 area after clearing. Note
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V. Localizer

At this time of this report, the localizer facility (Site 80) was partially still standing but was
lacking structural integrity. Tree and brush cutting at this site was scant, only requiring removal
of two small trees. These two trees were removed and the site work was complete November 6,
1999, The trees were hauled to the Metlakatla Landfill for disposal.

No issues of environmental concern were brought up whilst clearing this site, and no previously
unknown objects or “‘surprises” were discovered. Photos 1-3 show clearing activities at this
site.

1. Localizer building prior to clearing
project.

3. Localizer building after clearing
activities.

23
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W. Middle Marker Facility

The Middle Marker facility (Site 24), at the time of this report, was still an intact structure, but
without a door the facility will likely deteriorate rapidly. The Middle Marker is located off
Canoe Cove Road. Tree and brush cutting at this site was necessary only to affect a 10-12 fi
clearing around the building. Clearing work took only one day (November 6, 1999) to execute,
Materials felled at this site were loaded onto trucks and hauled to the Metlakatla landfill for
disposal and subsequent burning,.

No issues of environmental concern were brought up whilst clearing this site, and no previously
unknown objects or “surprises” were discovered. Photos 1-3 below show clearing activities at
this site. Photo [, the only “before” photo only shows a small portion of the cleared area; the
area behind the tacility. Photo 3 clearly shows the “after” condition of the cleared area.

1. Middle marker facility prior to clearing.

S = o - _-l--. I : i i ]
3. Cleared area at middle marker facility,
behind building
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X Glide Slope Facility

The glide slope facility (Site 36) is located just west of the sand shed/asphalt plant near the
northeastern end of Runway A. All contract requirements for cutting and removing trees and
brush at this site were completed in one day, November 6, 1999. Approximately 2500 SF were
cleared in the process of executing contract requirements at the glide slope facility, resulting in
approximately 2 CY of woody debris being hauled to the Metlakatla Landfill for disposal.

No issues of environmental concern were brought up whilst clearing this site, and no hazardous
matenials were discovered. Photos 1-3 below show cleaning activities at this site.

1. Glide slope facility prior to cleanng, 2. Glide slope facility after clearing, taken
taken from roadway. from roadway.

3. Glide slope facility prior to cleariﬁg.

taken from inside glide slope area.
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b ACS Transmitter

The ACS transmutter tacility (Site 23) remains only as a building foundation and miscellaneous
building materials strewn about the site. Tree and brush cutting at this site was scant, only
requiring removal of an alder bunch growing up through the building foundation and small
brushy material in front of the building. The ACS transmitter was one of several sites begun
and completed November 6, 1999, The felled material was hauled to the Metlakatla Landfill
for disposal.

No issues of environmental concern were brought up whilst clearing this site, and no previously
unknown objects or “surprises” were discovered. Photos | and 2 below show clearing activities
at this site.

2. ACS transmitter site after clearing work.

l. ACS transmitter site prior to clearing.
Alder bunch growing through toundation
{on left) is barely vigible,




e o

{

oo ODRBODRBRERCLCCRCOCRCOCODODRERCREDOCCROLOOCDPRDRBDTEE

I Bemote Receiver Station

The remote receiver factlity (Site 63) is located off the main road from Metlakatla to the
Hangar. The building is a concrete block structure and is substantially intact and structurally
sound. Tree and brush cutting at this site was scant, only requiring removal of two small trees.
The ACS transmitter was one of several sites begun and completed November 6, 1999, The
felled material was hauled to the Metlakatla Landfill for disposal.

No issues of environmental concern were brought up whilst clearing this site, and no previously
unknown objects or “surprises” were discovered. Photos 1-4 below show clearing activities at
this site.

. Front view of remote receiver station 2. Front view of remote receiver station
prior to clearing work. after clearing activities.

3. Rear of remote receiver station, prior to 4. Rear of remote receiver station, after
clearing work. clearing activities.
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FAA Annette Island Daily Field Report

Project.  Brush Clearnng Date: 52099
Site Name Tank Farm Site Number; 42
Weather: Sunny, caim, turned OC, but gen. pleasant day. OTM: LDJ
Start Time MPE&L: 8:45am Stop Time: 3:30pm
Woark Completed Today:

Began cuiting trees at tank farm. Initial cutting to clear area for access. then return and cut to <4" ags. Initially
‘began hauling chips away to the MTM dump. and then determined they were waiting too long for the pickup truc
to make tha round trip. So we identified a mutually acceptable spot on the site to SP chips and they'll lpad and
haul them later.

Comments: E
Met @ MIC City Hall at 8am as scheduled - neither MIC env. Dept. nor MP&L were there. Laura Wellington
called env. Ofc - no answer. Then she called MP&L and set up for me to proceed directly to their offices. Met
the crew at MP&L and said a few words about safety and the project purpose--clean as possible 1o make way
for the debris removal as well as the Rl rigs.

Problems Encountered: Position: |Employee:

Gen Labr |Ralph Carmaona
Gen Labr |Bob Clark

Gen Labr |Chris Mowers
iGen Labr |Frank Taylor
Foreman |Carl Gaube

Corrective Actions Taken:

Visitors: EE : [|Picture #:_|Picture Description:
Jeff Benson - MIC env. Dept, MPEL board i Bald Eagle, Tamgas Harbor

Doug Askren - MP&L board 2 Tank farm, before work started
3 Tank farm, before work started
4 Tank farm, before work started
g Tank farm, before work started
8 Beach side fence line/corner

Equipment Used: Fi Back fence line

Pickup trucks: 3 g Former tank cradles inside farm

Chipper; 1 g Existing tanks thru brush ins. far

Chainsaws: 2 10 Tank farm where 8 tanks were

Safety outfits (hard hats, safety glassaes, gloves, ear plugs): 5 11 Woed chipping operation

Scheduled Work for Tomermow:
Continue cutting and chipping vegetation at tank farm.

5073 |Area cleared today (SF)
2 (p/u) |Loads of chips hauled, not burne
Wehicles removed today

Loads of blidg mat'l hauled
Batteries recovered today
Drums removed today




FAA Annette Island Daily Field Report

Project: Brush Clearing Date: 92199
Site Name Tank Farm Site Number: 42
Weather: Mostly Cldy, OC, calm. OoT™: LDJ
Start Time 8-8:30am Stop Time: 3:15pm

Work Completed Today:::

Continued cutting and chlpplng vegetatlon at tank farm Stockpnled (SP) chipped materiai on site and will load

and haul with BIA dump truck. Also worked at Bldg 314, which was scheduled for later in the project, so CH20H

can access tank at that location.

Comments: R

Problems Encountered:::"

Position: |Employee:

Gen Labr |Bob Clark

Foreman |Carl Gaube

Gen Labr |Ralph Carmona

Gen Labr |Chris Mowers

iiGen Labr |Frank Taylor

‘||Picture #: |Picture Description:

F|oyd Russell, MP&L

No pictures taken today.

Equipment Used:

Pickup Trucks: 3

Chipper: 1

Chainsaws: 2

Safety Outfits (hard hats, safety glasses, gloves, ear plugs): 5

Scheduled Work for Tomorrow:

Continue cutting and chipping at tank farm.

5467 {Area cleared today (SF)

0 Loads of chips hauled/burned

Vehicles removed today

Loads of bidg mat'l hauled

Batteries recovered today

[=] [=] fo) Fe]

Drums removed today




FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 92299
Site Name Tank Farm Site Number: 42
Weather: High wind warning, heavy rain. OTM: LDJ
Start Time NA Stop Time: NA
Work:Completed:Today:: s

No Work completed today - winds too heavy to cut trees.

Comments: =

Problems:Encountered:- P ' ' ~ ||Position: |Employee:
Corrective Actions Taken:

Visitors: . coemme e e IIPicture #: JPicture Description:

No pictures taken today.

‘Equipment Used: -

Scheduled:Work:for: Tomorrow:
Continue cutting and chipping at tank farm.

Area cleared today (SF)
Loads of chips hauled/burned
Vehicles removed today
Loads of bidg mat'l hauled
Batteries recovered today
Drums removed today

(o] fo] fo] fo) {=] o]




FAA Annette Island Daily Field Report

Project: Brush Clearing Date: 92399
Site Name Tank Farm Site Number: 42
Weather. Heavy rain, caim winds. OTM: LDJ
Start Time 8:15-9am Stop Time: 4pm
Wark Completed Today:: :

Continued cutting/clearing at the tank farm. Looked at domg other sites near the tank farm as the tank farm is

very wet and in some cases standing water is nearly 1 ft deep. Brought out backhoe and cut into berm around
where 8 former tanks were. Also worked on general road drainage in the area.

Comments:

Had a hard time gettmg started thIS am - looked at other nearby sites to see if they were any dryer, etc.

Decided tank farm would be as good as any.

Carl Gaube trying to coordinate getting a dump truck loaned from BIA.

Problems Encountered: TS -~ IPosition:  |Employee:

One of the contractor's employees qmt Gen Labr {Bob Clark

Foreman |Carl Gaube

[|Gen Labr |Ralph Carmona

Gen Labr |Frank Taylor

‘Corrective:Actions:Taken:::. -

Carl Gaube went to the TERO and got two new employees to begln

paperwork process. Expect both to start Monday.

.....

Sasoam s meees s (IPicture #: [ Picture Description:

vAIlce Walker MT™ reSIdent gettlng wood 12 |Tank F. after partial brush clearin

Francis Dundas, MTM resident getting wood 13 Tank removal at hangar

14 Tank removal at hangar

‘Equipment Used:

Pickup Trucks: 2

Chipper: 1

Chainsaws: 2

Safety Outfits (hard hats, safety glasses, gloves, ear plugs): 4

Backhoe: 1

Sc¢heduled Work for Tomorrow:

Continue cutting and chipping at tank farm.

1500* |Area cleared today (SF)

0 Loads of chips hauled/burned

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

Q|ojo|o

Drums removed today




FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 92499
Site Name Tank Farm Site Number: 42
Weather: Light rain all day, caim. OTM: LDJ
Start Time 8:45am Stop Time: 3:15pm
Work Completed:Today:: : : %

Continued cutting/clearing at the tank farm

Comments: G ERR
Progress slow today only two guys on s:te for ﬂrst half of day, and wnth no chlpper After lunch Carl brought

the chipper and progress picked up. He had been working on getting the two new fellows through the paperwork
req'ts. One guy will have to be replaced with a secondary replacement, as he was unable to pass drug screenin
Expecting high productivity Monday with additional two new crew members and predicted fair weather.

Problems:Encountered: " i e e Position: |Employee:
Gen Labr |Bob Clark
Foreman |Carl Gaube
Gen Labr {Ralph Carmona
Gen Labr {Frank Tayior

Misitors: ceononso IPjcture #: |Picture Description:
No pictures taken today.
‘Equipment:Used:
Pickup Trucks: 2
Chipper: 1

Chainsaws: 2
Safety Outfits (hard hats, safety glasses, gloves, ear piugs): 4

Scheduled: Work. for Tomorrow:

Continue cutting and chipping at tank farm, with two new fellows
on crew. 2000" |Area cleared today (SF)

0 Loads of chips hauled/burned
Vehicles removed today
Loads of bldg mat'l hauled
Batteries recovered today
Drums removed today

o|ojo|o




FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: = - 92799
Site Name Tank Farm Site Number: 42
Weather: Fogg_;& then partly sunny, very calm OTM: LDJ
Start Time 9am Stop Time: 3:30pm
Work Completed: Today::: et e e

Continued cutting/clearing at the tank farm Spent am removmg trees whlch had been cut fast week and

chipping the material. Frank Taylor (of MP&L) arrived with a boom truck to yard out the cut/stacked material

from within the tank farm.

Chip material is still being stockpiled on site awaiting the use of the BIA dump truck.

Ira White (of BIA) driving the BIA 5 CY dump truck. Got one Ioad hauled then had mechamcal trouble expected

to be out 2 days.

New employees Eddie Dunne and Glenn Blandov started today, hired from the TERO.

‘Problems:Encountered:: 2||Position: jEmployee:

Had some mechanical trouble today - chipper needed new kmfe ' Gen Labr |Bob Clark

blades and also had to be "unplugged" - had become clogged. Foreman - |Carl Gaube
Also, a rock got in the chipper and wrecked havoc. [|Gen Labr {Ralph Carmona
Dump truck out for repairs for 2 days. [[Gen Labr [Frank Taylor

[|Gen Labr [Eddie Dunne*

IGen Labr |Glenn Blandov*
: *New TERO employees

Spent some tlme performmg malntenance on the chlpper and the

BIA dump truck is awaiting parts arrival.

Misitorsy

““JIPicture #: |Picture Description:

Dawn Carmona - Nearby resident. 1 Loading chips into BIA dump truc

2 Using boom truck to yard out ma

vPlckup Trucks 2 5 CY BIA Dump Truck: 1

Chipper: 1

Chainsaws: 2

Safety Outfits (hard hats, safety glasses, gloves, ear plugs). 6

Boom truck: 1

Scheduled Work for:-Tomorrow:: e

Continue cutting and chipping at tank farm.

1000* |Area cleared today (SF)

1 (5 CY) |Loads of chips hauled

0 Vehicles removed today

0 Loads of bldg mat'l hauled

0 Batteries recovered today

0 Drums removed today
*Estimated




FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 92899
Site Name Tank Farm, Gear Shed Bldg 217, 7000 gal AST Site Number: 42 and vicinity
Weather. Heavy winds, heavy rain. Wind calmed in aftn. OTM: LDJ
Start Time: 8:15-9am Stop Tlme 3 30pm
Work Completed Today: : ' S e e

Pulled out material that's already been cut at the tank farm. Also cut materlal around Bldg 217 (Gear Shed Bldg)
as that area is protected from the heavy winds. In afternoon moved over to the 7000 gal AST and cleared/pulled
out brush there. All required cutting is complete at Bldg 217, but material still has to be chipped. Tank farm
cutting is 80% complete, 7000 gal AST cutting is 85% complete. All material from the 7000 gal AST site remains
unchipped, and large amounts remain unchipped from the tank farm. The crew did not use the chipper today; the
foreman said the material is too wet to chip

‘Comments:

[Position: |Employee:

ngh winds ‘ ‘ [|Gen Labr |Bob Clark

[[Foreman |Carl Gaube

||Gen Labr |Ralph Carmona

[Gen Labr |Eddie Dunne

Gen Labr |Glenn Blandov

‘Corrective Actions Taken

This am - will start by pulling out felled trees - so crew won't have

to worry about wind interfering with cutting/falling trees.

Later in am - moved to Bldg 217 where protected from high winds.

Picture #: |Picture Description:

"T‘ony Wagner Attempted picture of 7000 gal AST prior to

Kyle Brown, Discovery Drilling chipping - picture did not show up in camera

Russ Renk, NISC/FAA-AAL-471 : memory.

Floyd Russell, MP&L

pment Used::

Plckup Trucks: 2

Chainsaws: 2

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 5

‘Scheduled:Work for Tomorrow:: . .

Catch up with all the chipping to do' WII chnp materlal hauled out

from tank farm, Bldg 217 and 7000 gal AST. 5378 |Area cleared today (SF)
Also finish cutting around 7000 gal AST. 0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today




FAA Annette Island Daily Field Report

Project:.  Brush Clearing Date:
Site Name Tank Farm, Gear Shed Bldg 217, 7000 gal AST Site Number: 42 and vicinity
Weather: Sunny, caim OTM:

Stop Time:

Chlpped lots of material that was hauled out yesterday or cut yesterday, from each of the srtes named above
Some cuttlng today, but limited cutting - spent most effort on chlpplng wood already cut.

| went dut and found the fourth tank platform along Army Beach, and also marked the pathway from the beach

to each platform.

Russ Renk and | went through the FAA Gas Station area to see what needs to be cleared, and marked the

tanks we could find in that area.

Encountered

_[[Position:

Employee:

|Gen Labr

Bob Clark

Foreman

Carl Gaube

Gen Labr

Ralph Carmona

Gen Labr

Eddie Dunne

Gen Labr

Glenn Blandov

Corrective Actions: Tak

Picture #:

Picture Description:

Russ Renk, NISC/FAA-AALAT1

No pictures taken today.

‘Equipment Used

Pickup Trucks: 2

Chainsaws: 2

Safety Gear (hard hats, safety glasses, gloves ear plugs). 5

Chipper: 1

o work scheduled for tomorrow as tomorTow | rs Iast day o}

the month, which is the day the crew reads electric meters. 1000* |Area cleared today (SF)
Work scheduled for Friday will include clearing around outer 0 Loads of chips hauled
perimeter of tank farm. 0 Vehicles removed today
0 Loads of bidg mat'l hauled
0 Batteries recovered today
0 Drums removed today
*Estimated

3:30pm



FAA Annette Island Daily Field Report

Project.  Brush Clearing Date: 93099
Site Name NA Site Number: NA
Weather: NA OTM: LDJ
Start Trme NA Stop Time'

No work on this project was completed today, as |t is the Iast day of the month and the crew reads electrrc meters
on the Iast work day of the month.

{{Position: {Employee:

‘Corrective Actions Taker

[iPicture #: |Picture Description:
No pictures taken today.

Russ Renk, NISC/FAA-AAL-47

C ear matenal around outer perime: er of tank farm.

Area cleared today (SF)
Loads of chips hauled
Vehicles removed today
Loads of bldg mat'l hauled
Batteries recovered today
Drums removed today

[w] fo] (o] jo] jo] fe]




FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 100199
Site Name Tank Farm, Gear Shed Bldg 217, 7000 gal AST Site Number: 42 and vicinity
Weather: Sunny, calm OTM: LDJ
Start T|me 8: 30am Stop Time: 3:15pm

Worked on cuttlng in between tanks and around outer perimeter of tank farm Also S'(I|| haulmg out wood that'
already been cut.

Crew brought out the chipper in the morning but never fired it up, then took it back at lunch. No chipping today
Crew member Bob Clark is filling in for another MP&L position today, so is not on the crew.

Also noted that the 9-week schedule completion date is approaching and we still have not achieved completion
on one site. 95% complete at 7,000 gal AST--chip pile has not been removed yet. 90% complete at Bidg 217.
Some light cleaning up to do, and chip pile has not been removed yet. 87% complete at tank farm. Cutting
and hauling Ieft

[Position: |Employee:
|IForeman |Carl Gaube
llGen Labr |Ralph Carmona
[|Gen Labr |Eddie Dunne
Gen Labr- |Glenn Blandov

tor [IPicture #: |Picture Description:
Russ Renk, NISC/FAA-AAL-471 No pictures taken today.

Prckup Trucks 2

Chainsaws: 2
Safety Gear (hard hats, safety glasses, gloves, ear plugs): 4

Scheduled Work for Tomorrow;
Monday continue working around outer perimeter of tank farm,
chipping cut material. 1000* |Area cleared today (SF)

0 Loads of chips hauled

0 Vehicles removed today

0 Loads of bldg mat'l hauled

0 Batteries recovered today

0 Drums removed today
*Estimated




FAA Annette Island Daily Field Report

Project:.  Brush Clearing Date: 100499
Site Name Tank Farm Site Number: 42
Weather: Overcast, light rain, caim OTM: LDJ
Start Time 9: 15am Stop Time: 3:45pm

Complete

Worked on cutting in between tanks and around outer penmeter of tank farm Also Stl" hauhng out wood that's

already been cut.

Crew brought out the chipper in the afternoon, ran chipper from 1pm-3:45pm. Also brought boom truck on s:te ‘

for same hours.

Spoke with Carl Gaube re: schedule. | noted that it will be difficult to adhere to 9-wk projected completion at the
current rate of progress. | also told him the debris removal/building remains removal and RI contracts have
been delayed until the new year and March, respectively. | also told him that as a result of those contracts being
pushed back, the brush clearing contract could proceed through the sites in MP&L's desired order.

[Position: |Employee:

Foreman {Carl Gaube

Gen Labr |Ralph Carmona

[|Gen Labr |Eddie Dunne

|IGen Labr [Glenn Blandov

Picture #: |Picture Description:

3 Tank farm back fence line

4 Former cradles inside farm

kup Trucks

Chainsaws: 2

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 4

Chipper: 1 (3 hrs only)

Boom Truck: 1 (3 hrs only)

'Fln‘allze cuttmg around penmeter of tank farm perhaps begm work

on tank platforms along Army Beach. 1000* |Area cleared today (SF)

0 Loads of chips hauled

0 Vehicles removed today

0 Loads of bldg mat'l hauled

0 Batteries recovered today
0 Drums removed today
*Estimated
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 100599
Site Name Tank Farm area (Army Beach tank platforms) Site Number: 42 (vicinity - Army Beach)
Weather: _Overcast, light rain, breezy OTM: LDJ
Start Time: 8:45am Stop Tlme 3 30pm
‘Work Completed To ’ : Y e

Began to work on tank platforms at Army Beach Cut pathways from the beach to the platforms plus on and
around the platforms in 6 ft swaths.

Comments:: s i = G i
| took the crew out this morning and showed them the platforms and also each of the platform mdlcators from the
beach.

| worked on blazing a trail from the tank from to each of the platforms, following the pipeline route.

Bob Clark is still filling in for injured MP&L worker on another project, and Ralph Carmona is filling in for someone
else today.

Brought chipper out in am but never fired it up - did not bring it out in aftn.

~ |[Position: |Employee:
{[Foreman |Carl Gaube

Gen Labr |Eddie Dunne

Gen Labr |Glenn Blandov

Picture #: |Picture Description:

1 Platform 3

2 Platform 4

Pickup Trucks: 1

Chainsaws: 3

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 3

Flnallze cuttlng pathways from the beach to each of the four
tank platforms along Army Beach, as well as cutting on/around 2

[$;]
N
o

Area cleared today (SF)

each platform. Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

ojo|o]ojo

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 100699

Site Name Tank Farm area and Army Beach tank platforms Site Number: 42 (vicinity - Army Beach)

Weather: Overcast, light rain, calm OTM: LDJ
Stop Time

Start T|me 9am

3: 45pm

leshed cleanng on and around aII platforms along Army Beach lncludlng pathways from the beach to each ‘

platform. Chipped material from the tank farm in the afternoon.

| went‘xo{/er to the FAA gas station and marked off the area to be cut.

The crew will bypass Bldg 100 and 219, to first tackle the FAA gas station area. Then they'll do Bidg 100 and

219, just across the road from the gas station.

Crew member Bob Clark is still filling in for injured MP&L worker on another project.

P : Position: |Employee:
Karol Johnson noted a hydraullc fluid stain on the ground in front Foreman |Carl Gaube

of the tank farm. Further investigation proved this to be "bleeding” ' {|{Gen Labr |Eddie Dunne
or staining from the cut alder wood. Gen Labr |Glenn Blandov

Gen Labr

Ralph Carmona

':The CH2/OH crew on sne to pick up fuel/water mix from pipelines

mopped up what they thought was free product but was actually

alder "bleeding" or staining.

Picture #:

Picture Description:

'ké”rol Johnson, NISC/'F'AA-AAL‘-471

3 Carl cutting pathway to PF 4
4 Platform (PF) 4 after clearing
5 PF 3 after clearing
6 PF 3 after clearing
7 Entrance to Bidg 100 from road
8 N side of gas station
‘Equipment U 9 S side of gas station
Plckup Trucks: 2 10 Bldg 100
Chainsaws: 3 11 7000 gal AST after brush clearin
Safety Gear (hard hats, safety glasses, gloves, ear plugs): 4 12 A @ gas stn to be cut
Chipper: 1 (afternoon only) 13 Bldg 217 after brush clearing
14 Bldg 217 after brush clearing
‘Scheduled Work for”
Finalize cutting in tank farm and chip material.
Perhaps begin cutting in FAA gas station area. 1000 JArea cleared today (SF)
3 -3CY |Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 100799
Site Name Tank Farm area Site Number: 42
Weather. Overcast, light rain, breezy OTM: LDJ
Start Time: 8:30-9am Stop Tlme 3 45pm

Work Completed Today: . ;
Chipped final material from tank farm Stacked alder sectlons in central place Went through and made sure
felled material was cut to less than 4" above ground surface.

‘Comments:

John Hayward and Frank Taylor will perform maintenance on the chlpper and chalnsaws in afternoon while
others tidy up the tank farm.

Carl and Ralph and ! went up to the FAA gas station to plan tomorrow's work. | showed them the area | had
marked out to be cut.

Small area cut today reflects cleanup/final work being conducted at tank farm.

Problems Encountered: _ {[Position: [Employee:

{[Foreman |Carl Gaube

|[Gen Labr |Eddie Dunne

|Gen Labr |Glenn Blandov

lGen Labr |Bob Clark

{[Gen Labr |Frank Taylor

[|Gen Labr |John Hayward

|Gen Labr |Ralph Carmona

Visitors: ||Picture #: |Picture Description:
Floyd Russel, MP&L No pictures taken today.

'Pick'uvp Trucks: 3
Chainsaws: 3
Safety Gear (hard hats, safety glasses, gloves, ear plugs): 7

Chipper: 1 (morning only)
Boom truck: 1 (morning only)
‘Scheduled Work for Tomorrow:
Begin work at FAA gas station.

200 |Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

Ojo|ojo|o|o

Drums removed today
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FAA Annette Island Dally Field Report

Project:  Brush Clearing Date: 100899
Site Name Gas Station area Site Number: 49
Weather: Ptly cloudy, light rain, breezy OTM: KLJ
Start Time: 8:30-9am

Stop T|me 3:00pm

‘Work Completed Tod

Began clearing the area to the south and north 0 the gas statlon Cut and chlpped trees and brus .

Comments::

Departed the Slte a httle early to do main enance on equment

{[Position: |Employee:

Foreman |Carl Gaube

Gen Labr |Eddie Dunne

Gen Labr |Glenn Blandov

Gen Labr |Bob Clark

Gen Labr |Frank Taylor

‘Corrective Actions Taken:

Gen Labr |John Hayward

Picture #: |Picture Description:

No pictures taken today.

Plckup Trucks 3

Chainsaws: 3

Safety Gear (hard hats, safety glasses, gloves, ear plugs). 6

Chipper: 1

‘Scheduled Work

Continue working at FAAvgas station.

9762 |Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Batteries recovered today

0
0
0 Loads of bldg mat'l hauled
0
0

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 101199
Site Name Gas Station/Personnel Garage Area Site Number: 49 and vicinity
Weather. Overcast, breezy OTM: LDJ
Start Time: 8:30-9am Stop Time: 3: 45pm

Completed Today:

behind the buildings.

Contmued clearing at the gas statlon and on to Bldg 201 (Personnel Garage) area. C|eared back to the creek

Noticed debris in the creek/slough behind bldgs which had not been noted before - scrap metal, appliances, etc.

[Position:

Employee:

{[Foreman

Carl Gaube

{lGen Labr

Eddie Dunne

{{Gen Labr

Glenn Blandov

{[Gen Labr

Bob Clark

l{Gen Labr

Ralph Carmona

‘Corrective Actions”

. ||Picture #:

Picture Description:

Fi yd Russell, MP&L ' No pictures

taken today.

ipment Used:

bPickup Trucks: 2

Chainsaws. 3

Safety Gear (hard hats, safety glasses, gloves, ear plugs). 5

Chipper: 1

‘Scheduled Work for Tomorrow:. -

Continue cutting/chipping at the gas station and personnel garages.

©
~
o0
(¥

Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

Ojo|o|ojOo

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 101299
Site Name FAA gas station, Personnel Garage 201 Site Number: 49 and vicinity
Weather: High wind warning, heavy rain. OTM: LDJ
Start Time NA Stop Tlme NA

'No Work completed today all CIty off ces/entmes closed haIf—day for funeral servnces as well as h|gh wmds

hampering tree cutting.

Problems Encountered: -~

Employee:

. |Picture Description:

No pictures taken today.

Scheduled Work for Tomorrow:: -

Continue cutting and chipping at the gas statlon and nearby

personnel garages. Area cleared today (SF)

Loads of chips hauled/burned

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

ol|ojo|ojo|o

Drums removed today
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FAA Annette Island Daily Field Report

Project.  Brush Clearing Date: 101399
Site Name Gas Station/Personnel Garage Area Site Number: 49 and vicinity
Weather: Overcast, breezy, sunny breaks OTM: LDJ
Start Time: 8:15-9:45am Stop Time: 3 30pm

k. Completed Today

Contlnued clearing at the gas ‘station and Bldgs 201 and 203 (Personnel Garage) area. Cleared back to the
creek behind the buildings. Began day by chipping all material left from Monday's clearing activities, then cut

more material and chipped simultaneously in the afternoon.

Work in thls areais proceedlng faster than around the tank farm area, most Irkely due to better workrng condltrons

- less mud and water to slog through.

Problems Encount

Position: |[Employee:

Foreman |Carl Gaube

Gen Labr |Eddie Dunne

Gen Labr |Glenn Blandov

Gen Labr {Bob Clark

Gen Labr {Ralph Carmona

Picture #: |Picture Description:

‘Floyd Russell, MP&L

No pictures taken today.

P'iettup Truck'szb 2 '

Chainsaws. 3

Safety Gear (hard hats, safety glasses, gloves, ear plugs): §

Chipper: 1

Continue cuttlng/chlppln'g' at the gas station and personnel garages.

7826 |Area cleared today (SF)

0 Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

(@] fo] o] o]

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 101499
Site Name Gas Station/Personnel Garage Area Site Number: 49 and vicinity
Weather: Overcast, sunny breaks, It rain, caim OTM: LDJ
Start Tlme 8 30-9 30am Stop Time' 3: 30pm

Began in the morning by trying to burn a pile of cut/stacked but not chipped materlal Were not successful in

sustaining a flame. Continued day cutting and stacking material and will try to burn pile again at later date.

lIPosition:

Employee:

Gen Labr

Eddie Dunne

[|Gen Labr

Glenn Blandov

[|Gen Labr

Bob Clark

Gen Labr

Ralph Carmona

‘Corrective Actions Taken:

{Picture #:

Picture Description:

No pictures taken today.

:Plckuvp Tfucké 2

Chainsaws: 4

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 4

ork for Tomorrow:

v‘Con mué cutting/chipping at the personnel garages Chlp matenall

cut to date at these locations. 2000* |Area cleared today (SF)
0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bidg mat'| hauied
0 Batteries recovered today
0 Drums removed today
*Estimated
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 101599
Site Name: Personnel Garages (201, 203, 205) Area Site Number: 49 and vicinity
Weather: Overcast, breezy, It rain OTM: LDJ
Start Time: 8: 30am Stop Time: 3: 45pm

Cut and stacked materlal in the personnel garages area. Brought out chlpper for morning only Chlpped small
amount of material.

Met with Carl Gaube this morning regarding status of project schedule. He mentioned the crew would be thinning
due to vacations, etc. We mentioned the crew pace had picked up due partly to better terrain than the tank farm,
plus getting a system down for the work. We also discussed that the area actually needing clearing at the gas
station was less than called for in the contract which was a good trade for the vaguely worded work required at the
tank platforms along Army Beach.

I marked out the area of the FAA Storage Yard which needs to be cleared. The contract calls for 500 x 500 area.
In actuality, the area needing clearing is approximately 575 x 325, which is 63,000 SF less than required in the
contract. In addition, three sites listed separately in the contract lie within that 575 x 325 area (Bldg 313, Fire
Truck Hut, and Bldg 219).

- |lPosition: |Employee:

l[Gen Labr |Eddie Dunne

{{Gen Labr |Glenn Blandov

l[Gen Labr |Bob Clark

llGen Labr |Ralph Carmona

|[Gen Labr |John Hayward - am only

Gen Labr |Frank Taylor - am only

Visitors: Picture Description:

Personnel Garage Area

Personnel Garage Area

Bob Clark falling a tree

Eddie Dunne hauling cut mat'l

Fr’licku‘p Trucké. 2

Chainsaws: 4

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 6

Chipper: 1 (morning only)

Boom Truck: (morning only, and was never used)

‘Scheduled Work for Tomorrow::

Continue cutting/chipping at the pérédnnel garages, chlp matenal

cut to date at these locations. 3000* |Area cleared today (SF)
0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
*Estimated
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 101899
Site Name Personnel Garages 201, 203, 205 Site Number: 49 and vicinity
Weather: Foggy, calm OTM: LDJ
Start Time NA

Work Completed Today:

Stop Time: NA

No Work completed today all city offi ces/entltles closed for Alaska Day

Tomments:

blems:Encountered;:

- ||Position: |Employee:

Corrective Actions

Visitors:.

Picture #: |Picture Description:

No pictures taken today.

Scheduled:Work for Tomorrow:

Continue cutting and chipping at the personnel garages area

Area cleared today (SF)

Loads of chips hauled/burned

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

(o] Jol o] fo] [o] [e)

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 101999
Site Name Personnel Garages (201, 203, 205) Area Site Number: 49 and vicinity
Weather: Foggy, misty OTM: LDJ
Start Time 8:30am Stop Tlme 3 45pm
Work:Completed:Today; "o

Began the day by contmumg to cut and stack material at the personnel garages area. Also have rubber—tnred

CASE 580 Super L backhoe out loading a 5 CY dump truck (from LP).

The chlpper was hot used in the mornlng

Took two loads of chips to the MTM dump. After that, Lisa Bryant (MP&L Manager's wife) stopped by and
requested the chips be hauled to their residence instead. As their residence is only about 800 feet from the
work site, the crew and | agreed: Hauling to their residence saves time and gas with the dump truck.

The chip hauling operation is going really fast with the delivery site being so close.

‘Problems Encountered::

{|Position:

Employee:

l[Gen Labr

Eddie Dunne

[|Gen Labr

Glenn Blandov

l[Gen Labr

Bob Clark

lGen Labr

Ralph Carmona

llGen Labr

Frank Taylor

[Foreman

Carl Gaube

Corrective Actions Taken; .]iGen Labr

Chris Mowers

Gen Labr

John Hayward - for transportation

only - came by site once in am

and once at lunch to p/u Frank

Taylor.

AlPicture #:

Picture Description:

Lisa Bryant MP&L Manager’s w:fe

No pictures taken today.

Backhoe: 1

Plckup Trucks 2

Chainsaws: 4

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 7

Chipper: 1 (aftn only)

Dump Truck (5 CY from LP) 1

‘Scheduled Work:for Tomorrow:

Continue cutting/chipping at the personnel garages, chip material

cut to date at these locations. 2000* |Area cleared today (SF)
15 (5CY) |Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
*Estimated
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FAA Annette Island Daily Field Report

‘Work: Completed:Today

Project:  Brush Clearing Date: 102099
Site Name Personnel Garages (201, 203, 205) Area Site Number: 49 and vicinity
Weather: Foggy, misty OTM: LDJ
Start Time: 10:30am Stop Time: 4pm

Chipped material that was already cut at the personnel garages area. Also hauling chipped material to Bryant
residence with the backhoe (no dump truck). Also cut about 12-15 trees which were still standing in this area.

The gas station and personnel garages all are ~80% done. All material is cut as of COB today; however, there is

still quite a bit of chipping to do, as well as final site tidying.

Carl Gaube was not w1th the crew today He was performlng other dutles at the diesel plant, and for the same
reasons, the crew got an extra late start today.

The crew is using a different procedure for chipping today - each person hauls their material to the chipper and
chips it themselves, so that if someone is at the chipper when they arrive, they stand there and wait, material in
hand, until their "turn" at the chipper. At times there are 3-4 crew members waiting in line to get to the chipper.
Previously one person ran the chipper while the other members hauled material and stacked it near the chipper.

‘Problems Encountered::

[[Position:

Employee:

iGen Labr

Eddie Dunne

{lGen Labr

Glenn Blandov

{lGen Labr

Bob Clark

{{Gen Labr

Ralph Carmona

|lGen Labr

Frank Taylor

lIGen Labr

Chris Mowers

Picture Description:

No pictures taken today.

Plckup Trucks. 2

Chainsaws: 1

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 6

Chipper: 1

Backhoe: 1

Scheduled Work:for Tomorrow:::

Continue chipping/hauling, tldylng é.ltes at the personnel garages

100 |Area cleared today (SF)
16 - 1CY |Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
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FAA Annette Island Daily Field Report

Project.  Brush Clearing Date: 102199
Site Name Personnel Garages Area and FAA Storage Yard Site Number:; 49/51 and vicinity
Weather: High winds, heavy rain OTM: LDJ
Start Time: 8:45-9:30am Stop Time: 10am
Work Completed Today: L e e i

Beginning work: Crew chose to cut material in storage yard even durung the heavy wmds even though there is
still lots of work to do without cutting trees over in the personnel garages area.

The boom truck arrived at 9am and the crew switched to pulling out and chipping material from the personnel
garages area.

Durmg the 10 o clock break the crew decnded the weather is too mclement to work outs:de and decuded to work
on equipment maintenance the rest of the day.

| went with the crew back to the shop to discuss crew vacation schedules and reminding the crew to refrain from
littering on site.

. [Position:  [Employee:
Gen Labr |Eddie Dunne

Problems Encountered:

Gen Labr |Glenn Blandov
Gen Labr |Bob Clark

Gen Labr |Ralph Carmona
Gen Labr |Frank Taylor
Gen Labr |Chris Mowers
JiGen Labr |John Hayward

Visitors: . |Picture #: |Picture Description:

No pictures taken today.

'Plckup Trucks 2 (am only)

Chainsaws: 2 (am only)
Safety Gear (hard hats, safety glasses, gloves, ear plugs): 7

Chipper: 1 (am only)
Boom Truck: 1(am only)

Contmue chlppmg at the personnel ga‘rages and cuttmg in the
FAA storage yard area.

-
(o)

Area cleared today (SF)

Loads of chips hauled
Vehicles removed today
Loads of bldg mat'l hauled
Batteries recovered today
Drums removed today

(o} fo] [e] o] fo)
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 102299
Site Name FAA Storage Yard Site Number: 51
Weather: Raining OTM: LDJ
Start Time: 9am Stop Time 3 30pm

Work Completed Today

Began work at the storage yard - two crew members fallmg trees and two others stacklng the matenal wrthm the

storage yard area.

.Cemments

The crew took break at 10 o'clock today and work after break did not commence until 10:50. Slmrlarly, after lunch

(ordinarily from 12-1) the crew started work at 2pm. Perhaps the extended breaks are due to the foreman's

absence.
APosition: |Employee:
IGen Labr |Eddie Dunne
|[Gen Labr |Glenn Blandov
lGen Labr |Chris Mowers
Gen Labr |Ralph Carmona
Corrective Actions Taken:
Picture #: |Picture Description:
1 FAA Storage yard
2 FAA Storage yard
3 Fire Truck Hut, FAA Storage Yar
4 FAA Storage yard
Prckup Trucks: 1
Chainsaws: 2
Safety Gear (hard hats, safety glasses, gloves, ear plugs). 4
‘Scheduled Work for Tomorrow:
Continue clearing at site 51 and chip matena rom the personnel
garages area. 10200 |Area cleared today (SF)
0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bidg mat'l hauled
0 Batteries recovered today
0 Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 102599
Site Name Personnel Garages/FAA Storage Yard Site Number: 49/51
Weather: High winds, rain OTM™M: LDJ
Start Time NA

Stop Time: NA

No Work completed today due to mclement weather.

-Problems Encountere

Employee:

. |Picture Description:

No pictures taken today.

‘Equipment Used:

‘Scheduled:Work:for Tomorrow::

Continue clearing at site 51 and chlp matenal from the personnel

garages area.

Area cleared today (SF)

Loads of chips hauled/burned

Vehicles removed today

Loads of bidg mat'l hauled

Batteries recovered today

(] ol Yol jo) o] ]

Drums removed today
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FAA Annette Island Daily Fi

eld Report

Project:.  Brush Clearing Date: 102699
Site Name FAA Storage Yard Site Number: 51
Weather: Ptly sunny, breezy, rain OTM: LDJ
Start Time 8 30am Stop Time:

4pm

“|IPosition:

Employee:

Gen Labr |Eddie Dunne

Gen Labr |Glenn Blandov

Gen Labr |Chris Mowers

Gen Labr |Ralph Carmona

‘Corrective Actions Taken;:

Visitors:

Picture #: |Picture Description:

No pictures taken today.

uipment Used:.

‘"P|ckup Trucks: 1

Chainsaws: 2

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 4

‘Scheduled Worlc f

Continue clearing at site 51.

Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bidg mat'l hauled

Batteries recovered today

ojojo|o|o

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 102799
Site Name FAA Storage Yard Site Number: 51
Weather: High clouds, breezy, NO RAIN! OTM: LDJ
Start Time: 1pm Stop Time: 4pm

Crew failed to show up this morning and also failed to notify me of schedule change. | went over to the shop at
11am, and Carl said the crew would come out after lunch. He and Ralph were changing out leaking batteries.

Problems En

Employee:

v Gen Labr |Eddie Dunne

Gen Labr |Glenn Blandov

Gen Labr |Chris Mowers

Gen Labr |Bob Clark

‘Corrective Actions

{IPicture #: |Picture Description:

No pictures taken today.

ment Used:

Pickup Trucks: 1

Chainsaws:. 2

Safety Gear (hard hats, safety glasses, gloves, ear plugs): 4

Scheduled Work for Tomorrow:

Continue clearing at site 51.

1982 |{Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Batteries recovered today

0
0
0 Loads of bldg mat'l hauled
0
0

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 102899
Site Name FAA Storage Yard Site Number: 51
Weather: Ptly sunny, breezy, It rain OTM: LDJ
Start Time: 9:156am Stop Tlme 4pm
‘Work Completed Today: o
Continued clearing trees in the FAA Storage Yard Area No chlppmg today
[Position: |Employee:
{lGen Labr |Eddie Dunne
{{Gen Labr |Glenn Blandov
[[Gen Labr {Chris Mowers
Gen Labr |Ralph Carmona
Corrective Actions Taken:
Visitors: [[Picture #: |Picture Description:
No pictures taken today.
Eguipment Used:
Pickup Trucks: 1
Chainsaws: 2
Safety Gear (hard hats, safety glasses, gloves, ear plugs): 4
Continue clearing at site 51.
4224 |Area cleared today (SF)
0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 102999
Site Name FAA Storage Yard Site Number: 51
Weather: Moderately windy, moderate to heavy rain OTM: LDJ
Start Time: NA Stop Time: NA

No work on this project today

| went over to the MP&L shop at 7:30am this morning, to confirm the crew's plans for the day and also to make
copies of some contract material for Carl. | left there at 8am to head out to the site, and Carl told me they'd be

right behind me as | was leaving. | waited on site...Carl showed up at 10:30am to tell me the crew would not be
working today.

Carl and | met for approximately 0.5 hr on site, when he said the crew would not be working partly due to

inclement weather, partly due to crew morale, and partly due to the line crew (not on this crew) having a line
down in town.

‘Problems Encountered:

. |IPosition: |Employee:

‘Corrective Actions Taken:

Picture #: {Picture Description:
No pictures taken today.

Scheduled Work for Tamorrow:
Continue clearing at site 51.

Area cleared today (SF)
Loads of chips hauled

Vehicles removed today
Loads of bldg mat'l hauled
Batteries recovered today
Drums removed today

(o] jlo) (o] o] fo] )
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 110199
Site Name FAA Storage Yard Site Number: 51 and 49B
Weather: High winds, cloudy OTM: LDJ

Work Completed Today:

Start Time: 10:30am Stop Time: 3:45pm

Chipped the previously cut/stacked material in the FAA Storage Yard and some from the personnel garages area.

Also felled three spruce trees.

in the moming. Ralph Carmona (MP&L)
had to change out a starter in another MP&L vehicle, while the other crew members (from TERO) sat around at
the shop and waited for him.

When the crew finally showed up, they worked quickly and efficiently despite the high winds.

[Problems Encountered:

||Position: |Employee:

Gen Labr |Ralph Carmona

Gen Labr [Eddie Dunne

Gen Labr |Glenn Blandov

Gen Labr [Chris Mowers

Visitors:

Picture #: |Picture Description:

No pictures taken today.

Eaqu

ipment Used:

Pickup Trucks: 1

Chipper: 1

Chainsaws: 1

Safety Gear Sets: 4

Scheduled Work for Tomorrow: 2 0 e e

Continue clearing at site 51.

<10 Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

OjO|0OjO|O| =

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 110299
Site Name FAA Storage Yard Site Number: 51, 49, and 42
Weather: Moderately windy, heavy rain OTM: LDJ
Start Time: 8:30am Stop Time: 4pm
Work Completed Today: _ T

Chipped the previously cut/stacked material in the FAA Storage Yard and some from the personnel garages area.

Also finalized loose ends at the tank farm, building 217, and the 7000 gal AST, so that each of the
aforementioned sites are complete. Add the tank platforms along Army Beach to finish the list of completed sites.

| met with Carl Gaube @ the MP&L shop this a.m. - | said he really needs to be the one who tells the crew what
still needs to be done at the sites.

The crew will be thinning significantly starting as early as tomorrow. Ed Dunne and Ralph Carmona have
vacations, and Carl will be filling in for someone else at the shop.

Lunch was prolonged (11:50-2:30) due to required maintenance on the chipper performed at the MP&L shop.

One crew member spent most of day working on falling trees (outside contracted area) for personal use. Not
sure if he was on payroll today or not.

Carl Gaube and Floyd Russell came by the site in the afternoon. We discussed vacation schedules, work
planned for tomorrow, etc.

" Problems Encountered:.

{Position: |Employee:

[iGen Labr [Ralph Carmona

[[Gen Labr |Eddie Dunne

[|Gen Labr |Glenn Biandov

Gen Labr [Chris Mowers

‘LCarrective Actions Taken:

{IPicture #: |Picture Description:

Fioyd Russell, MP&L No pictures taken today.

Carl Gaube, MP&L

Equipment Used:

Pickup Trucks: 1

Chipper: 1

Chainsaws: 1

Safety Gear Sets. 4

Scheduled Work for Tomorrow::

Continue chipping, perhaps clearing too at site 51 Also |f boom

truck is operational, perhaps sling stacked mat'l from site 49 and Area cleared today (SF)

chip it. Loads of chips hauled

Vehicles removed today

Loads of bidg mat'l hauled
Batteries recovered today
Drums removed today

(o] [o] jo] jo] jo] fo)




QCCOCO00000COCO0O0COCOOOOOOOGODOOOOOOOCOOOOOO0OOOODOOOOOCO0O0O0OCO0O0OCCO0OO

FAA Annette Island Daily Field Report

Project: Brush Clearing Date: 110399
Site Name FAA Storage Yard Site Number: 51
Weather. Sunny, calm OTM: LDJ
Start Time: 8:30am Stop Time: 3: 45pm

‘Work Completed Today:

Worked on clearing (cutting and stackmg onIy no chlppmg) in the FAAStorage Yard spec:f cally in the Bldg 219‘

area.

Garth Lllhan Russ and | visited the sites. The general consensus was that the work Iooks good but we are

somewhat concerned about the schedule.

Garth, Lillian, Russ and | met with MIC contracts/grants dept. (Paul Brendible and Laura Wellington) and

discussed the project - asked MIC for a revised schedule and some i
project for his 1/4 time paid under this contract.

nfo about what Jeff Benson is doing on the

[Position: |Employee:

[Foreman |Carl Gaube

[Gen Labr |Ralph Carmona

[Gen Labr |Glenn Biandov

Gen Labr |Chris Mowers

Chions Taken

Picture #: |Picture Description:

Garth Beyette, FAA AAL471

No pictures taken today.

Lillian Demoski, FAA Contracting Officer

Russ Collins, AIM support to Contracting

Plckup Trucks. 2

Chainsaws: 2

Safety Gear Sets: 4

Scheduled Work for Tomorrow::

Continue clearing in site 51 area.

6408 |Area cleared today (SF)

0 Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

[=] Yool fa] Fen]

Drums removed today
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FAA Annette Island Daily Field Report

Project.  Brush Clearing Date: 110499
Site Name FAA Storage Yard Site Number: 51
Weather: OC, It rain, calm in a.m., breezy in aftn OTM: LDJ
Start Time' 8'30am Stop Time 3 45pm

Worked on clearlng (cuttlng and stackmg only no chlpplng) in the FAA Storage Yard specn" caIIy in the Bldg 219

area.

Carl Gaube is not on site today, as he is operating at the plant. Ralph Carmona worked part of the morning on
this project and then left for vacation, to return to the project 11/22. Eddie Dunne is also on vacation as of

yesterday, to return 11/8.

| met with Carl Gaube this a.m. and briefed him of the meeting Garth, Lillian, Russ and | had with MIC contracting

yesterday.
Problems Encountered:” [[Position:  |Employee:
[[Gen Labr |Ralph Carmona (<1/2 day)
[[Gen Labr [Glenn Blandov
lGen Labr |Chris Mowers
Gen Labr |Bob Clark

Misitors:

Picture #:

Picture Description:

Frank Taylor, MP&L No pictures taken today.

John Hayward, MP&L

David Schewhem, MP&L

‘Equipment tised:

Pickup Trucks: 2 (1 for <1/2 day)

Chainsaws: 3

Safety Gear Sets: 4

‘Scheduled'Work for Tomorrow:

Continue clearing in site 51 area.

(=]
N
E-S

Haul chipped material from site. 3

Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

o|ojo|ojo

Drums removed today
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FAA Annette Island Daily Field Report
Project:  Brush Clearing Date: 110599
Site Name FAA Storage Yard Site Number: 51
Weather: OC, It rain, breezy OTM: LDJ
Start Tlme 8:15am

Stop Time: 3 45pm

Worked oh cUttmg, stackmg, chipping and hauling in the FAA Storage Yard specmcally in the Bldg 21 9 area.

Carl Gaube (foreman) is on site today--wor is progressmg well

| visited sites R, S, and V-Z as numbered in the contract with Carl Ga

ube this afternoon. There is very little

clearing work to be done at those sites. Accordingly, the schedule does not look as bleak as before.

Position: |Employee:

Foreman |Carl Gaube

Gen Labr |Glenn Blandov

Gen Labr |Chris Mowers

Gen Labr |Bob Clark

Gen Labr |David Schewhem

Corrective Actions Taken:

Picture Description:

Frank Taylor, MP3L

1 FAA Storage yard, mid-way

John Hayward, MP&L

1P

' Plckup Trucks 2

Chainsaws: 2

Safety Gear Sets: 5

Backhoe: 1

Chipper 1

Work at srtes V—Z on contract as they require little work and will be

done quickly.

2958 |Area cleared today (SF)

16 hoe |Loads of chips hauled

0 Vehicles removed today

Loads of bidg mat'l hauled

Batteries recovered today

ojolo

Drums removed today




QCQCO00000000200000200000000000000000000000000000000000000

FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 110699
Site Name LOC, ACS xmtr, rmt recvr, Glide Slope, NDB, Old Pwr P|Site Number: 80, 36, 23, 63, 19, 62, and 24
Weather: OC, rainy, moderately windy OTM: LDJ
Start Time: 8:15-8:30am Stop Time: 3'30pm

Went around to SItes whlch require little cutting, and completed all contract requirements for the followmg
localizer (v), remote receiver station (z), glide slope (x), ACS transmitter (y). All cutting work is complete at the
following sites, with chip removal still required: near the NDB (r), middle marker (w), and the area around the
PAA garage tank (p). Work also began at the old power plant.

The contractor is working on these sites at the bottom of the itemized list to improve their record of completion.

Today's work brings the total sites 100% complete to eight sites (Sites A, B, C, D, V, X, Y, and ). Three sites
are 95% complete (Sites R, W, and P), four sites are 80% complete (Sites |, J, K, and L).

Carl Gaube (MP&L) and | discussed the time remaining in the originally-scheduled 9 weeks: The FAA was made
aware that the 9-week schedule was exclusive of weather and other power responsibility delays. If we take out
the weather days and days not worked due to power providing responsibilities, holidays, etc. and put those days
at the end of the schedule, it adds 7 work days to the 9 week schedule.

Employee:

TIIForeman Carl Gaube

[|Gen Labr |Glenn Blandov

[[Gen Labr |Chris Mowers

Gen Labr |Bob Clark

Corrective Actions Take

. |Picture Description:

Middle Marker facility prior to cle

Middle Marker facility - 2 prior to

Glide Slope prior to clearing

LOC facing N, prior to clearing

Control Twr near PAA garage pri

3
4
5
6 LOC facing W, prior to clearing
7
8
9

‘Equipment Used: Remote Rcvr, front view, prior to
Pickup Trucks: 2 Remote Rcevr, side view, prior to
Chainsaws: 2 10 ACS xmtr site prior to clearing

Safety Gear Sets: 4 11 Near NDB, abandoned twr platfo
Chipper: 1 (1/2 day) 12 Near NDB, abandoned twr platfo

‘Scheduled Work for Tomorrow: i s

Return to work on the FAA Storage Yard.

4863 |Area cleared today (SF)

2 PU |Loads of chips hauled

0 Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

ojojo

Drums removed today
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FAA Annette Island Daily Field Report

‘Work Completed Today:

Project:  Brush Clearing Date: 110899
Site Name FAA Storage Yard Site Number: 51
Weather: Heavy rain, windy gusts OTM: LDJ
Start Time: 8:30am Stop Time: 3 45pm

Continued clearing work in FAA Storage yard Cuttmg, stackmg and haulmg matenal (no chlppnng today) Also,

Carl and Dave repaired flat tire on backhoe in a.m.

Comments;

Carl Gaub (MP&L) informed me on of the employees from TERO (Chris Mowers) wnll no Ionger be worklng on the

project - injured himself at home.

_Problems Encountered:

- |lPosition: |Employee:

Foreman |[Carl Gaube

Gen Labr |Glenn Blandov

Gen Labr |Eddie Dunne

Gen Labr |Bob Clark

Gen Labr |David Schwehm

Corrective Actions Taken::

Picture #: |Picture Description:

John Hayward MP&L

No pictures taken today.

VPICkup Trucks. 2

Chainsaws: 2

Safety Gear Sets: 5

Backhoe: 1

Contlnue clearlng at the FAA Storaga Yard.

Also work on Bldg 314 (Site T on this contract).

10650 |Area cleared today (SF)

12 hoe [Loads of chips hauled

0 Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

oj|o|o

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 110999
Site Name FAA Service Garage, Old Power Plant Site Number: 55, 62
Weather. Breezy and rainy, heavy at times. OTM: LDJ
Start Time: 8:15-8:30am Stop Time; 3 50pm

Work Completed Today:

Worked on the Service Station site (the one with the floor-mounted hydraulic hoist). No chlpplng today AII
material cut from the service station is being stacked across road at FAA Storage Yard area for later chipping
with the other material in the storage yard. This brings the Service Station site 100% complete.

After completing Service Station (Site T on this project), crew moved over to the Old Power Plant (Site F on this
project) and continued clearing around the building which was begun on 11/6.

Hauled chipped material from FAA Storage Yard area to Bryant residence.

The crew wants to work on getting the smaller sites dealt with so their compietion record improves, hence the
effort at the Service Station site.

All MIC offices (including MP&L) are closed 1/2 day for a funeral. However as these crewmembers are not
permanent, full-time MP&L employees, they are not entitled to full-day pay and decided to work the full day.
Note below David Schwehm, perm/FT, only worked 1/2 day.

[[Position:  [Employee:

llGen Labr |Glenn Blandov

[|Gen Labr |Eddie Dunne

[[Gen Labr |Bob Clark

Gen Labr |David Schwehm, 1/2 day

| Picture #: |Picture Description:

1 View out apartment window

View of apt from float plane dock

Closer view of apt from bridge to

Apt showing T-Shirt shop in front

Old Pwr Plant L side view

Old Pwr Plant R side view

~Njo|lolAlw]N

Old Pwr Plant pipeline from tank

‘.PleUp Trucks 1

Chainsaws: 2

Safety Gear Sets: 4

Backhoe: 1 (1/2 day)

‘Scheduled Work for:Tomorrow::

Continue cleanng at the FAA StoragvevYard.

9527 |Area cleared today (SF)

23 hoe |Loads of chips hauled

0 Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

o|ojo

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 111099
Site Name Old Power Plant Site Number: 62
Weather: Breezy and rainy OTM: LDJ
Start Time: 9:30am Stop Tlme 3:00pm
Work Completed Today: ey =

Continued clearing (no chipping or hauling) at the old power plant site.

Position:

Employee:

Gen Labr

Glenn Blandov

Gen Labr

Eddie Dunne

Gen Labr

Bob Clark

Corrective Actions Taken:

Picture #:

Picture Description:

No pictures taken today.

tipment Used:

Pickup Trucks: 1

Chainsaws: 2

Safety Gear Sets: 4

Scheduled Work for Tomorro

Finish clearing at the old power plant site. Still need to clear around

pipeline from tank saddles to building. 2300* |Area cleared today (SF)
0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
*Estimated
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FAA Annette Island Daily Field Report
Project:  Brush Clearing Date: 111199
Site Name NA Site Number: NA
Weather: NICE! OTM: LDJ
Start Time: NA Stop Time: NA
‘Work Completed Today:: ;

No work on this project today - crew was off for v\v/et'e‘r'an‘s' Day '

Position: |Employee:

Picture #: |Picture Description:

No pictures taken today.

‘Scheduled Work for Toj

/ OrTow

Finish clearing at the old poWér plant site. Still need to clear around

pipeline from tank saddles to building.

Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

(o] fol {e] o] (o] fe]

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 111299
Site Name FAA Storage yard Site Number: 51
Weather: Mostly cloudy, calm short shower in aftn OTM: LDJ
Start Time 8 SOam Stop Time: 3 45pm

Began work chlpplng prevnously cut/stacked matenal in FAA Storage Yard Later also cut some matenal but
focus is on chipping. Also hauling chipped material to Bryant residence, approximately 400 ft away.

_ ||Position: |Employee:

IGen Labr |Glenn Blandov
[Gen Labr |Eddie Dunne
Gen Labr Bob Clark

Gen Labr |David Schewhem
Foreman |Carl Gaube

Corrective Actions Taken:

Picture #: {Picture Description:

No pictures taken today.

‘Equipment Use
Pickup Trucks: 2

Chainsaws: 2
Safety Gear Sets: 5
Backhoe: 1

Return to the FAA storage yard and contlnue cuttmg/chlpplng.

2400* |Area cleared today (SF)

14 hoe |Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled

0 Batteries recovered today
0 Drums removed today
*Estimated




0CCCO00000000000000OCO00000Q0Q00000000000C0C000000000000C0CO0

FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 111399
Site Name FAA Storage yard Site Number: 51
Weather: Mostly cloudy, rain heavy at times, high wind advisory [OTM: LDJ
Start Time: 8:30am Stop Time: 3:45pm

Began work clearing and hauling/stacking previously cut material in FAA Storage Yard. One crew membef cut
trees while two hauled and stacked today's felled and previously felled material.

Comments:

{[Position:  |Employee:
|Gen Labr |Glenn Blandov
Gen Labr |Eddie Dunne
Gen Labr |Bob Clark

‘Corrective Actions Taki

J|Picture #: |Picture Description:
|No pictures taken today.

‘Eguipment Used:
Pickup Trucks: 1
Chainsaws: 1
Safety Gear Sets: 3

‘Scheduled Work for TOmGrTOW

Continue cutting/chipping in the FAA storage yard.

2200* |Area cleared today (SF)
0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bidg mat'l hauled

0 Batteries recovered today
0 Drums removed today
*Estimated




FAA Annette Island Daily Field Report

00CO0000000000000000000000000000000000000C00000000000000

Project:  Brush Clearing Date: 111599
Site Name: FAA Storage yard Site Number: 51
Weather: Cloudy, rain, high wind advisory OTM: LDJ
Start Time 8 30am Stop Time: 3:30pm

Work focused on hauhng/stacklng previously cut material in FAA Storage Yard. Crew members cut small area as
well.

Small crew today (two people only). Crew member Bob Clark injured himself over the weekend MP&L foreman
Carl Gaube requisitioned an additional employee through the TERO, scheduled to start tomorrow.

Spoke with Laura Wellington and Paul Brendible (MIC Contracts and Grants) today about the revised schedule
they were to provide FAA. They said Jeff Benson was supposed to get the schedule from MP&L. Called Jeff
Benson's office; he was out on an emergency callout.

Went over the area remaining to be cut in the FAA storage yard with MP&L foreman Carl Gaube. The area is well-
marked with surveyor tape. The crew plans to concentrate on finishing the FAA storage yard and the gas
station/personnel garages area while I'm gone. There is plenty of work left to keep them going at these two areas.
If, in the unlikely event they finish these areas, the crew plans to begin work on Bidg 100.

‘Problems Encounter . |[Position:  JEmployee:

{Gen Labr |Glenn Blandov

Gen Labr |Eddie Dunne

Picture Description:

Inside tank farm after clearing
2 Tank farm after clearing

.Plckup Trucks. K

Chainsaws: 2

Safety Gear Sets: 2

‘Scheduled Work for: Tomorrow::

Continue cutting, packing and stackmg matenal in the FAA storage

yard. 1000* |Area cleared today (SF)

0 Loads of chips hauled

0 Vehicles removed today

0 Loads of bldg mat'l hauled

0 Batteries recovered today
0 Drums removed today
*Estimated
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 111699
Site Name FAA Storage yard Site Number: 51
Weather: Cloudy, rain, high wind warning OTM: LDJ
Start Time 8:30am Stop Time: 3:30pm
‘Work Completed Today: i S

Worked on cutting, hauling/stacking material in FAA Storage Yard.

Comments: e : : S = . e
Small crew today (two people only). New TERO employee, Bob Nathan started this morning, however, he will
only work 1/2 day today.

Spoke with Jeff Benson re: revised schedule from MP&L. He was supposed to have it yesterday, but he said
they had not given it to him yet. We agreed he would just fax it up to Russ Collins upon receiving it.

ems: Encounteres

Position: |Employee:

Gen Labr |Glenn Blandov

Gen Labr |Eddie Dunne

Gen Labr |{Bob Nathan (1/2 day only)

‘Corrective Actions T:

Misitors: : |Picture Description:

1 Vehicle carcasses @ Bldg 314
2 Bldg 314 and nearby frmr UST
3 Bldg 314 after clearing
4

Bidg 314 and nearby frmr UST after clearing

‘Equipment Used:
Pickup Trucks: 1
Chainsaws: 2

Safety Gear Sets: 3

Continue cutting, packing and stacking material in the FAA storage
yard. 2400* |Area cleared today (SF)

0 Loads of chips hauied

0 Vehicles removed today

0 Loads of bidg mat'l hauled

0 Batteries recovered today
0 Drums removed today
*Estimated
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 111899
Site Name FAA Storage yard Site Number: 51
Weather: NE* OTM:

St rtTlme NE* Stop Time: NE*

[Position: |Employee:

{[Gen Labr |Glenn Blandov

Gen Labr |Eddie Dunne

Picture #: |Picture Description:

~[No pictures taken today.

ipment Use

'Fl"lckup Trucks: 1

Chainsaws: 2

Safety Gear Sets: 2

‘Contlnue cuttmg packlng and stacking material in the FAA storage

yard.

Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bidg mat'l hauled

Batteries recovered today

ooooo%
*

Drums removed today

NE* = Not evaluated. No OTM on site.
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 111999
Site Name FAA Storage yard Site Number: 51
Weather: NE* OTM:

Startv Tlme NE* Stop Time NE*

- liPosition:

Employee:

N Gen Labr

Glenn Blandov

{{Gen Labr

Eddie Dunne

Gen Labr

Keith Blandov

‘Gorrective Actions Taken:

Picture #:

Picture Description:

INo pictures taken today.

>P|ckup Trucks 1 —

Chainsaws: 2

Safety Gear Sets: 3

Chipper: 1

Contmue cuttmg, packlng and stacklng material in the FAA storage

yard.

Area cleared today (SF)

Loads of chips hauled

Vehicles removed today

Loads of bidg mat'l hauled

Batteries recovered today

ooooo%
*

Drums removed today

NE* = Not evaluated. No OTM on site.
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 120199
Site Name FAA Stg yd, Personnel gar, Old pwr pint, NDB area, PA|Site Number: Hangar, 51, 49, 62, 19
Weather: High winds, rain heavy at times. Clear/calm in aftn. OTM: LDJ
Start Time 8:30am Stop Tlme 3:45pm

Work: Completed Toi

Chipped material that was already cut and stacked in FAA storage yard Also haullng chlpped materlal from
bldg 203 to the Bryant residence, approx 800-900 ft away from the chip pile. Also hauled chipped mat'l from
FAA storage yard. Carl Gaube and Frank Taylor went by the NDB, PAA garage, and the Old Power Plant sites,
picked up and hauled off the chips.

Commen

| met with Laura Wellington and Paul Brendible (MIC Contracts and Grants) this mormng and afternoon re: thelr‘

first invoice and completion status of each site. Also reiterated that the FAA's primary concern is quality of
work; and that schedule, although important, is not primary.

I went around to all sites worked on so far and re-evaluated their percent completion in order to produce a new
"snap shot" of work completed to date. | discussed with Laura and Paul that | would complete a "snap shot"
report at the end of each day and give a copy the following morning to Russ Collins, MIC, and MP&L.

Today's "snap shot" of completion status finds the following sites 100% complete: Sites A, B, C, D, G, J, L, M,
N.P,R, T,V, X, Y, and Z (16 sites). The Middle Marker facility and the FAA Gas Station (Sites W and |,
respectively, as identified in this contract) are 95% complete, only requiring scant removal of already-cleared
material. Sites F, H, and K are all estimated to be 90% complete: they each require a small amount of
cutting/chipping/hauling at the site. Site Q, the FAA storage yard, is estimated to be approximately 55%
complete. Heavy cutting, chipping, and hauling remain at this site. Work has not begun at the sand
shed/asphalt plant, site S.

roblems Encountere

“|IPosition: |Employee:

Gen Labr |Glenn Biandov

Gen Labr |Eddie Dunne

Gen Labr |Favian Benito

Gen Labr [Keith Blandov

Gen Labr |Frank Taylor

Gen Labr [David Schewhem

‘Corrective Actions Take

Foreman |Carl Gaube

Gen Labr |Raiph Carmona

Picture #: |Picture Description:

No pictures taken today

P|d<up Trucks 3 Chipper‘:‘ 1

Chainsaws: 2

Safety Gear Sets. 8

Backhoe: 1

5 CY dump truck: 1

Scheduled Work. for:Tomorrow: -

Continue cutting, packing, stacklng and chlpplng matenal in the ‘

FAA storage yard. 0 Area cleared today (SF)

12-5CY {lLoads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

o|o|o|o

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 120299
Site Name FAA Stg yd, Bidg 219, Old pwr pint, Middle Marker Site Number: 51, 62, 24
Weather: Calm, partly sunny, It rain. OTM: LDJ
Start Tlme 9: 15am Stop Time: 3 45pm

Worked on icleanng and chlppmg cut matenal ln the FAA Storage Yard Flnahzed work remalnlng at Bldg 219

area. Also finished up work remaining at the Old Power Plant and the Middle Marker facility.

‘ThIS mornlng | gave a copy of the 12/1 "snap shot" status report to MP&L and MIC.

T went out to the Sand Shed/Asphalt Plant and was unsuccessful in locating the elusive 25,000 gai tank. Along
with Russ Renk's consultation | identified an area which needs to be cleared as it is the probable location of the
tank as well as buried drums.

Three new sites have reached 100% completion: the middle marker facility (Site W), the old power plant (Site F),
and Bldg 219 in the FAA storage yard area (Site H). The FAA storage yard area has progressed to
approximately 60% completion.

‘Problems Encountered

{|Position:

Employee:

|Gen Labr

Glenn Blandov

{iGen Labr

Eddie Dunne

IIGen Labr

Favian Benito

Gen Labr

Keith Blandov

Gen Labr

Frank Taylor

iGen Labr

David Schewhem

Foreman

Carl Gaube

Gen Labr

Ralph Carmona

lIPicture #:

Picture Description:

No pictures taken today

Pickup Trucks 3

Chipper: 1

Chainsaws:

3

Safety Gear Sets: 8

Backhoe: 1

5 CY dump

truck: 1

Contmue cuttlng, packmg, stacklng and chipping material in the

FAA storage yard. Also finalize work remaining at the gas station 4500 |Area cleared today (SF)
area and Personnel Garage Bldg 203. 11-56CY |Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
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FAA Annette Island Daily Field Report

Project: Brush Clearing Date: 120399
Site Name FAA Storage yard Site Number: 51
Weather: High winds, heavy rain OTM: LDJ
Start Time 9 15am Stop Time:

3pm

Worklng on clearlng and hau ing/stac! mg ma erlal |n the FAA Storage Yard area

‘Comments;

Today is Glenn Blandov's Iast day on the project.

I went to the sand shed and demarcated the area to be cleared. The sand shed building remains indicate it is not
the same building as shown on historic maps. The charred building remains indicate the building's dimensions

were approximately 24 x 65 ft.

Extremely inclement weather is hampering progress today.

‘Problems Encountel

Position: |Employee:

Gen Labr |Glenn Blandov

Gen Labr |Eddie Dunne

Gen Labr |Favian Benito

Gen Labr |Keith Blandov

{IPicture #: |Picture Description:

No pictures taken today

‘Equipment Used:

Pickup Trucks: 2

Chainsaws: 3

Safety Gear Sets: 4

Scheduled:Work for Tomorrow: -

Continue cutting, packing, stackmg and chlppmg materlal in the

FAA storage yard. Also finalize work remaining at the gas station

4200 |Area cleared today (SF)

area and Personnel Garage Bldg 203.

Loads of chips hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

(o] o] (o] Ja) =)

Drums removed today
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FAA Annette Island Daily Field Report

Project: Brush Clearing Date: 120499
Site Name FAA Storage yard Site Number: 51
Weather: Calm, heavy rain OTM: LDJ
Start Time: 11am Stop Time: 3pm

Work Completed T

Working on chlpplng alrea y haule stacked matena in he 'béterag'e Yer area

Power outage Iast evening required crew to work at plant in a.m. and Carl Gaube and Ralph Carmona to work at »
the plant most of the day.

[Position:

Employee:

|Gen Labr

Eddie Dunne

Gen Labr

Favian Benito

Gen Labr

Ralph Carmona (1 hr only)

Foreman

Carl Gaube (1 hr only)

‘Corrective Actions Taken;:

Picture #:

Picture Description:

1

Area to clear at the sand shed

2 Area to clear at the sand shed
3 FAA Stg Yd at corner fence post
4 FAA Stg Yd at corner fence post
‘Equipment Used::
ickup Trucks: 2
Chainsaws: 1
Safety Gear Sets: 4
Chipper: 1
Clear area demarcated for cuttmg in the sand shed area.
0 Area cleared today (SF)
0 Loads of chips hauled
0 Vehicles removed today
0 Loads of bldg mat'l hauled
0 Batteries recovered today
0 Drums removed today
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FAA Annette Island Daily Field Report

Project: Brush Clearing Date: 120699
Site Name Sand Shed/Asphalt Plant Site Number: 37
Weather: Calm, intermittent rain, snow, hail OTM: LDJ
Start Tlme 8: 30am Stop Time: 3 45pm

Completed ‘a'II cl earlng and most haullng requlred at the sand shed/asphalt plant in the area where the 25 000 gal
tank is suspected to have been. Today's cleared material was hauled to the MTM landfill and burned.

The crew put in a good hard-working day today, despite several logistics problems such as a flat tire, etc ‘

Position: |[Employee:

Gen Labr |Eddie Dunne

Gen Labr |Favian Benito

Gen Labr |Ralph Carmona

Gen Labr |Keith Blandov

Corrective Actions. Taken:

Picture #: |Picture Description:

No pictures taken today.

‘EquipmentUsed:

Pickup Trucks: 2

Chainsaws: 3

Safety Gear Sets: 4

Plck‘up and haul off remathmg material from sand shed/asphait

plant area, and work in FAA storage yard.

3276 |Area cieared today (SF)

8 - PU |Loads of material hauled

Vehicles removed today

Loads of bldg mat'l hauied

Batteries recovered today

o|o|o|o

Drums removed today
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FAA Annette Island Daily Field Report

‘Work:Completed:Today:

Project: Brush Clearing Date: 120799
Site Name FAA Stg Yd, Gas Stn, Pers Grg 203, Sand Shed Site Number: 51, 49, 37
Weather: Calm, clear, cool in am, rain in aftn OTM: LDJ
Start Time: 8:45am Stop Time: 3:45pm

Cut/packed/stacked/chipped material in the FAA storage yard area.

Hauled off remaining material at sand shed/asphalt plant area, bringing this site to 100% completion.

Picked up all loose material at the gas station, bringing this site to 95% completion. Material is stacked by

roadway for chipping and disposal.

Picked up all loose material at personnel garage 203. This site remains at 95% completion, only leaving removal

of the material to achieve 100% completion.

Lomments:

Very heavy frost last night made roads extremely slippery (including gravel roads) and the trees sllck with i lcy

coating.

MIC has hired workers under their general assistance (GA) program called "Christmas Relief' which provides
jobs for members during the Christmas season. The workers are paid (using outside funding) to do odd jobs
around town. MP&L requisitioned four of these employees to work on this brush clearing project (at no cost to

MP&L).

Problems Encounter

|Position: |Employee:

||Gen Labr [Eddie Dunne

[[Gen Labr [Favian Benito

[[Gen Labr |Ralph Carmona

Gen Labr |Keith Blandov

GA Mike Dundas

GA Jerry Casperson

active Actions Taken

GA  |Larry Shearer

GA Thomas Booth

Misitors:

Picture #: |Picture Description:

IINo pictures taken today.

Pickup Trucks: 3

Chainsaws: 3

Safety Gear Sets: 8

Chipper: 1

Contlnue cuttlng. packmg, stacklng and chlpplng matenal in the

FAA storage yard.

6700 |Area cleared today (SF)

2 - PU |Loads of material hauled

0 Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

ojojo

Drums removed today




FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 120899
Site Name FAA Stg Yd Site Number: 51
Weather: High wind warning, rain heavy at times. OTM: LDJ
Start Time: 8:30am Stop Time: 3:45pm

Work Completed Today:

sfblra‘ge yérd area.

Cut/packed/stacked/chipped matenal in the F

J|Position: |Employee:

Gen Labr |Eddie Dunne

Gen Labr |Favian Benito

Gen Labr |Ralph Carmona

Gen Labr {Keith Blandov

GA Mike Dundas

GA Jerry Caspersen

GA Larry Shearer

GA Thomas Booth

icture #: |Picture Description:

Johr; ‘Major‘,‘TERO rép. (darhé to cheék on GA workers) No pictures taken today.

.Plcku>p Trucks 3

Chainsaws: 3

Safety Gear Sets: 8
Chipper: 1

Contlnue cuttmg, packmg, stackmg and chipping material in the
FAA storage yard. 5}

N
[=]
o

Area cleared today (SF)

Loads of material hauled

Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

(@] o] Fe) fo) { o]

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 120999
Site Name FAA Stg Yd Site Number: 51
Weather: Calm, It rain. OTM: LDJ

StartTtme 9am » _ Stop Time: 3:30-3:45pm

Problems Encountered: [Position:_[Employee:

Gen Labr |Eddie Dunne

Gen Labr |Favian Benito

Gen Labr |Ralph Carmona

Gen Labr |Keith Blandov

GA Mike Dundas

GA Larry Shearer

GA Thomas Booth

‘Corrective Actions Take

' Gen Labr {Frank Taylor

Gen Labr |David Schewhem

Visitors: Picture Description:

John Hayward, MP&L No pictures taken today.

Carl Gaube, MP&L
Floyd Russel, MP&L

iipment Lised:

iF;lvckup Trucks: 3 Backhoe: 1
Chainsaws: 3

Safety Gear Sets: 9

Chipper: 1

5-CY Dump Truck: 1

eduled Work for Tomorrow:

'Cvontlnue cutting, packing, stackmg and chipping material in the

FAA storage yard. 6500 |Area cleared today (SF)

9 - 5CY |Loads of chips hauled

0 Vehicles removed today

Loads of bildg mat'l hauled

Batteries recovered today

ol|o|o

Drums removed today
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FAA Annette Island Daily Field Report

Project.  Brush Clearing Date: 121099
Site Name FAA Stg Yd Site Number: 51
Weather: Breezy, incessant rain. OTM: LDJ
Start Tlme 9 30am Stop Time:

3:30pm

dnterec Position: [Employee:
Chlpper expenencmg technical diffi culties - keeps slipping out of  [|Gen Labr |Eddie Dunne
gear. IGen Labr [Favian Benito
Gen Labr |{Ralph Carmona
Gen Labr |Keith Blandov
GA Mike Dundas
GA Larry Shearer
Lorrective 1S T : GA Thomas Booth
Chlpper parts brought out/replaced after lunch. GA Jerry Caspersen

VISIO |{Picture #: |Picture Description:
John Major, TERO representative No pictures taken today.

Plckup Trucks: 3
Chainsaws: 3
Safety Gear Sets: 8
Chipper: 1

i8 uled Work for Tomorrow: ,
Continue cuttmg packlng, stackmg and chlppmg material in the

FAA storage yard. 4

[
[=]
o

Area cleared today (SF)
Loads of chips hauled
Vehicles removed today
Loads of bldg mat'l hauled
Batteries recovered today
Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 121399
Site Name FAA Stg Yd Site Number: 51
Weather: Breezy, heavy snow OTM: LDJ
Start Time: 9:30am Stop Time: 3:45pm

otk Completed Today Hien

Cut, packed, stacked, and éhipped mate‘vhal in the FAA storage yard area.

Heavy snow (4-5") is hampering progress - crew members can't see the previously felled material which needs td

be picked up, nor can they see the obstacles (debris, branches, etc.) to be avoided in walking about the site.
Progress will be very slow this week due to weather.

‘Problems Encountered: [Position:  |Employee:

Gen Labr |Eddie Dunne

Gen Labr |Favian Benito

Gen Labr |Ralph Carmona

Gen Labr |Keith Blandov

GA Mike Dundas

GA Thomas Booth

Corrective Actions Taken:

Visito IPicture #: [Picture Description:

John Major, TERO representative No pictures taken today.

‘Equipment Used
Pickup Trucks: 2

Chainsaws: 3
Safety Gear Sets: 6
Chipper: 1

"Seheduled Work for TOMOMToW:
Continue cutting, packing, stacking and chipping material in the
FAA storage yard. 1200 |Area cleared today (SF)
Loads of chips hauled
Vehicles removed today
Loads of bldg mat'l hauled
Batteries recovered today
Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 121499
Site Name FAA Stg Yd, Gas Stn, Personnel Garage 203 Site Number: 51 and 49
Weather: Calm, heavy snow intermixed with partly sunny OTM: LDJ
Start Time 9: 30am Stop T|me 3'45pm

Cut packed stacked and chipped material in the FAA storage yard area. Also p|cked up and hauled off materlal

stacked up at gas station and personnel garage sites.

: Comments

Heavy snow (4 5") still hampering progress - crew members can't see the prevuously felled matenal WhICh needs
to be picked up, nor can they see the obstacles (debris, branches, etc.) to be avoided in walking about the site.

Progress will be very slow this week due to weather.

Problems Encountere

- [IPosition: |Employee:

: Gen Labr |Eddie Dunne

Gen Labr |Favian Benito

Gen Labr [Ralph Carmona - 11am

Gen Labr |Keith Blandov

GA Mike Dundas - 11am

‘Corrective:Actions Taken:

Picture #: |Picture Description:

No pictures taken today.

:Plckup Trucks 2 (one after 11am only)

Chainsaws: 2

Safety Gear Sets: 5

Chipper: 1

Contmue packlng, stackmg and chlppmg matenal in the

FAA storage yard.

1100 |Area cleared today (SF)

4 PU |Loads of material hauled

0 Vehicles removed today

Loads of bldg mat'l hauled

Batteries recovered today

ojo|o

Drums removed today
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 121599
Site Name FAA Stg Yd Site Number: 51
Weather. High winds, heavy rain OTM: LDJ
Start Time: 9:30am Stop Time: 3:30pm

‘Work Completed Today
Packed, stacked, and chipped material in the FAA storage yard area.

Employee:
|Gen Labr |Eddie Dunne

|Gen Labr [Favian Benito

[[Gen Labr [Ralph Carmona

Gen Labr |Keith Blandov
GA  |Mike Dundas
GA  |Thomas Booth

Corrective:Actions Taken:. .

Visitors: |[Picture #: [Picture Description:
John Major, TERO rep. No pictures taken today.

‘Equipment Used:
Pickup Trucks: 2
Chainsaws: 2
Safety Gear Sets: 6
Chipper: 1

Continue packing, stacking and chipping material in the

Area cleared today (SF)
Loads of material hauled
Vehicles removed today
Loads of bldg mat'l hauled
Batteries recovered today
Drums removed today

FAA storage yard.
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FAA Annette Island Daily Field Report

Project:  Brush Clearing Date: 121699
Site Name FAA Stg Yd Site Number: 51
Weather: Cloudy, rainy OTM: LDJ
Start Time: 9:30am Stop Tlme 3: 30pm
Work Completed Tod i :

Worked on hauhng‘ stacklng, and chlppmg mate erial in the FAA storage yard Also usmg backhoe to haul Iog

lengths from interior of storage yard to outer perimeter.

Employee:
Gen Labr {Eddie Dunne
Gen Labr |Favian Benito
Gen Labr |Ralph Carmona
Gen Labr |Keith Blandov
GA Mike Dundas, 1/2 day
GA Thomas Booth
Picture #: |Picture Description:
Approx 30 pics taken today, showing
completion at various sites.
P:ckup Trucks 2
Chainsaws: 2
Safety Gear Sets: 6
Chipper: 1
Backhoe 1
Move Iog Iengths stacked n site interior out to roadways and
haul away chipped material. Site is scheduled for 100% 0 Area cleared today (SF)
completion tomorrow, 16 Hoe |Loads of material hauled
0 Vehicles removed today
0 Loads of bldg mat'| hauled
0 Batteries recovered today
0 Drums removed today
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